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EXECUTIVE SUMMARY  

EVALUATION PURPOSE  

The Bureau for Global Health (GH) at the United States Agency for International Development 

(USAID) conducted this independent assessment of its Health Policy Project (HPP) from 

November 18, 2013, through March 21, 2014. The evaluation comes after the midpoint of the 

agreement as a new HPP director and deputy director of family planning/reproductive health 

(FP/RH) take over. The purpose is to assess the project’s technical approach, client satisfaction, 

and management. GH also asked for recommendations for this and similar future projects.  

PROJECT BACKGROUND  

The HPP five-year, $250 million cooperative agreement (CA) was awarded in late 2010, to 

Futures Group (FG) as prime recipient, working with PLAN International (formerly the Centre 

for Development and Population Activities [CEDPA]) Population Reference Bureau (PRB), RTI 

International, Futures Institute, White Ribbon Alliance (WRA), and Partners in Population and 

Development Africa Regional Office (PPD ARO). HPP’s goal is to strengthen developing country 

national and subnational policy, advocacy, and governance for strategic, equitable, and 

sustainable health programming. This goal is addressed through a results framework1 in close 

relationship to cross-cutting issues of sustainability, gender, monitoring and evaluation, and 

reduction of stigma and discrimination. Mission field support provides most of the funding. 

EVALUATION QUESTIONS AND METHODOLOGY  

The methodology for this evaluation centered on in-depth interviews, supplemented by review 

of project documents and an HPP self-assessment. In 115 interviews, the evaluation team spoke 

with members of the USAID management team and with staff of HPP consortium members, 

local field offices, governments, grantees, nongovernment and donor partners, USAID Missions, 

and colleagues in the U.S. Office of the Global AIDS Coordinator (OGAC) served by HPP. The 

team visited Guatemala and Kenya in person and made a virtual visit to Afghanistan.  

FINDINGS AND CONCLUSIONS  

Technical Approaches  

HPP is meeting project objectives using four technical approaches: policy development, 

advocacy, finance, and governance. There are impressive examples of complex mixtures of these 

approaches. For instance:  

 In Kenya, the government is devolving authority to 47 counties. HPP is assisting the Ministry 

of Public Health as convener and advisor as the government builds consensus, reorganizes 

the health ministry, and trains county health officials.  

 In Guatemala, HPP is building the capacity of civil society associations and separate observer 

groups to monitor policies and act as whistleblowers. HPP is also supporting set up of a 

presidentially mandated public access information system for decision-making and tracking. 

                                                 
1 FG Technical Application to the Health Policy Project Request for Assistance (RFA) p. 47. 
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 In Malawi, as a result of HPP assistance parliamentarians have become more engaged in 

maternal health (MH), family planning (FP) and reproductive health (RH). Female 

parliamentarians have been equipped to serve as champions for MH/FP/RH and for the first 

time the government is putting its own resources into FP.  

Policy development and advocacy were central to predecessor projects. Finance has become 

more important as governments move beyond basic legislation and better data makes costing 

and financial planning more accurate. Though the governance approach is requested less often, 

when used it can be critical to meeting project objectives. Gender empowerment and reduction 

of stigma and discrimination are integrated into country work plans.  

Monitoring and evaluation (M&E) and knowledge management (KM) are also integral to HPP’s 

work. The M&E strategy covers both internal project needs and assistance to government and 

nongovernment entities. HPP is currently invigorating the evaluation of its own work to learn 

more about HPP results.  

Capacity building is incorporated into country work plans and measured through the PMP. HPP 

has demonstrated its commitment and ability to transfer skills and is finalizing resource guides 

on competencies in capacity building. 

Respondents explained how tools and models helped meet objectives. In Ukraine, for example, 

HIV NGOs working with men who have sex with men (MSM) and injection drug users (IDUs) 

were concerned with prevention, and government medical personnel were concerned with 

treatment for HIV patients. The groups were able to use the Goals Model, which links program 

goals and funding, to help identify more effective and efficient mix of prevention and treatment.  

International donor partners articulated great respect for HPP’s collaborative approach, country 

experience, and staff talent on activities like FP2020 (Partnership in Action – Family Planning 

2020), the follow-on to Ouagadougou, and a new HIV hot spots activity. Collaboration and cost-

sharing with donors is extending HPP’s reach. 

HPP Management  

HPP leaders are highly experienced, and two new regional director positions help meet field 

needs. However, one of four major personnel positions specified in the Cooperative Agreement 

(CA) is presently vacant. The HPP matrix management system gives staff a vertical line of 

reporting but assigns them activities outside their organizational unit. This makes it difficult for 

the USAID Project Management Team (PMT) to keep track of who is assigned to what.  

Futures Group reports that consortium staff members co-located at Futures are contributing 

usefully, though more engagement of Consortium corporate leadership could be helpful. Co-

located staff members feel well-integrated into HPP. 

There are HPP country offices in 12 of the 47 project countries. They have access to 

implementing partners, can sustain momentum, and provide technical assistance (TA) and 

trouble-shooting. Country directors and teams undertake complex policy assistance using a 

country-led approach. TA adds value to country team work, and it is commendable that 75% of 

TA is provided by local staff and experts. 
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Country Implementation  

Missions value HPP country team responsiveness and the quality and timeliness of HPP work. 

Some Missions reported that startup was slowed by the time it takes for work plan drafting, 

review, and USAID clearances, though all have improved over the last year.  

Country teams report that HPP HQ provides good backstopping on program and financial 

issues. Country offices and programs regularly report on results and give summary program 

updates for semiannual reports to GH and the Performance Management Plan (PMP). They also 

report to USAID and PEPFAR teams in-country, some of which have stringent reporting 

requirements. In some cases, the length or format of routine reporting makes it difficult to 

explain thoroughly what is happening in the field. 

Core Activities  

The HPP core activities portfolio incorporates operational and economic research, modeling, 

and investigation of new approaches, but the universe of activities lacks strategic focus, partially 

or perhaps substantially due to the fact that core funding comes from numerous accounts and, 

for HIV activities, subaccounts.  

Core activities sometimes have difficulty garnering Mission support for fieldwork and in HIV 

HPP must deal with slow obligation of funds and multiple interactions with PEPFAR Technical 

Working Groups (TWGs). There is also concern about HPP being out of the loop on USAID 

planning for significant global health initiatives. The evaluation team also questions whether the 

HPP conceptual framework for linkages between policy and health systems and health outcomes 

will have the necessary impact as the activity moves into fieldwork. These issues are solvable but 

will require senior management attention, and in some cases further funding. 

Client Satisfaction  

There is a consensus that this is the preeminent policy project in global health. “Policy” and 

“advocacy” were most often mentioned as its comparative advantage. Examples given of what 

HPP does well and what it is known for are:  

 In RH/FP: policy development and implementation, advocacy, tools and modeling, use of data 

for decisions, costing and finance related to funding gaps, resource mobilization, 

contraceptive security, and women’s empowerment. 

 In HIV: policy development and monitoring, advocacy, reducing stigma and discrimination, 

civil society and networks, tools and modeling, key populations (MSM, IDUs), gender 

(including MSM and transgender people), and costing and finance related to increased 

country ownership. 

Missions say that HPP country offices are critical because they are technically strong, flexible, 

responsive, collaborative, and client-centered. Both Missions and host governments say the 

project has a genuine country-led approach,  

The Future  

Although missions like using the field support mechanism for a policy project, they feel the five-

year timeframe is too short for significant policy development.  

The recommendations resulting from the evaluation call for HPP to continue its good work in 

meeting objectives, building capacity, and ensuring that models and tools are user-friendly. Some 
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are directed to HPP and USAID focus on continued work to meet staffing needs, address a few 

Mission concerns, and improve the efficiency of reviews and clearance and of communication 

between HPP and the PMT. There are also recommendations for addressing barriers to core 

activities, such as taking a more participatory approach to designing fieldwork, and improving 

internal and partner coordination as GH engages in global initiatives.  

On the technical side, future policy projects could incorporate emerging trends and needs, such 

as “transitions”—activities related to devolution, decentralization, and graduation from donor 

support; “equity”—meeting objectives for reducing stigma and discrimination, key populations, 

gender, youth, and human rights; universal health care; and noncommunicable diseases. Other 

recommendations for the future are for early dissemination of policy development and project 

experience, and perhaps considering the development of local policy development entities. 
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I. INTRODUCTION  

EVALUATION PURPOSE  

The purpose of this performance evaluation is to provide the United States Agency for 

International Development (USAID) Bureau for Global Health (GH) with an independent 

assessment of the USAID Health Policy Project (HPP) Cooperative Agreement (CA). The 

evaluation, which comes after the midpoint of the agreement, assesses HPP’s technical approach, 

client satisfaction, management structure, processes, and staffing patterns. GH also asked for 

recommendations for this and future projects and for information on emerging global health 

issues relevant to the project.  

EVALUATION QUESTIONS  

The team was asked to cover these three tasks:  

Task 1: Assess the HPP technical approach to achieving project objectives: its quality, progress 

in taking the program forward, and how the management structure, processes, and staffing 

patterns have helped or hindered progress toward achieving project goals.  

Task 2: Measure the satisfaction of GH offices, Missions, Regional Bureaus, PEPFAR. and 

OGAC in-country teams, as well as other clients and partners.  

Task 3: Provide feasible recommendations to be incorporated into the management and 

conduct of future projects. Assess options for implementing the highest-priority 

recommendations. Identify current and emerging trends in policy, advocacy, financing, and 

governance.  

See Annex I for the evaluation Scope of Work. 
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II. PROJECT BACKGROUND 

PRIOR USAID/GH INVESTMENT IN HEALTH POLICY WORK2  

USAID has invested in centrally-managed projects related to health policy for more than 30 

years. The main projects have been RAPID I-IV (FY78–95), OPTIONS I-II (FY86–95), POLICY I-

II (FY95–05), and the Health Policy Initiative (HPI) (FY06–10), which all provided technical 

assistance (TA) for formulating policies related to family planning (FP), maternal health (MH), 

and later HIV/AIDS. 

HPP’s immediate predecessor, HPI, was a five-year multiple-award indefinite quantity contract 

(IQC) with global Task Order 1. The primary contractors were Abt Associates, Chemonics 

International, Futures Group International, and Research Triangle Institute International. HPI’s 

main objective was to enhance the enabling environment for health, especially for FP/RH, 

HIV/AIDS, and MH. Futures Group, RTI, and Abt were awarded HPI TOs. Futures Group had 6 

of the 8 task orders (TO1; South Africa, Peru, Central American HIV/AIDS Project (PASCA), 

and Tanzania; and the costing TO). RTI had the TO for the Mekong region and China and Abt 

the TO for Vietnam. TA covered policy, advocacy, health financing, resource allocation, 

multisectoral coordination, and improving the knowledge base for health decision-making. Core-

funded activities were supported to advance USAID’s technical leadership in global policy and 

advocacy in priority. 

DESIGN OF THE HEALTH POLICY PROJECT (HPP)  

The HPP was competitively awarded as a CA late in 2010. This five-year project has an 

estimated life-of-project funding of just under $250 million. The prime awardee is the Futures 

Group but the award also includes a consortium of partners: PLAN International (formerly 

known as the Centre for Development and Population Activities [CEDPA]), the Population 

Reference Bureau (PRB), RTI International, Futures Institute, White Ribbon Alliance (WRA), and 

Partners in Population and Development Africa Regional Office (PPD ARO). The majority of 

funding comes from Mission field support, the rest from GH, USAID Regional Bureaus, and 

OGAC. 

The HPP carried forward most of the essential technical contents of the HPI, but with much 

more emphasis on capacity building. Like the Global Health Initiative and PEPFAR II, the HPP 

RFA stated that HPP would  

strengthen the engagement of host countries in leadership, decision-making, and 

management of their health programs. Technical assistance supports national strategies 

to develop the long-term capacity of governments to direct, manage and finance their 

health programs. Emphasis also is placed on supporting multi-sectoral donor and host 

country coordination in the development and implementation of health sector 

strategies.3 

                                                 
2 Material in the section is drawn mainly from the HPP RFA, 2010, pp. 37–38. 
3 HPP RFA, p. 38. 



4 HEALTH POLICY PROJECT MID-TERM EVALUATION 

In-country programming funded with field support contributes to HPP goals by building 

individual and institutional capacity for critical governance areas and national and subnational 

leadership. TA covers 

 Policy development and implementation  

 Financing and allocation of resources  

 Advocacy and policy communication  

 Closer multisectoral coordination and stakeholder/civil society participation  

 Use of data and monitoring and evaluation (M&E) for informed decision-making and strategic 

planning  

 Transparency and financial accountability 

 Building up country and regional institutions to support long-term capacity development. 

Core-funded activities are policy analysis, health systems strengthening, health governance and 

financing, building advocacy capacity, and advancement of global knowledge-sharing.4 

HPP RESULTS FRAMEWORK  

HPP addresses its goal through the results and subresults presented in the Detailed Results 

Framework5 (table 1), in close relationship to the cross-cutting issues.  

Table 1: HPP Detailed Results Framework 

Activity Objective: Strengthen developing country national and subnational policy, 

advocacy, and governance for strategic, equitable, and sustainable health programming. 

Result 1: Individual and institutional capacity for stewardship, policy development, 

implementation, and financing strengthened 

1.1: Strengthen capacity to lead and manage strategic policy direction, development, and 

implementation. 

1.2: Strengthen capacity cost policies, identify revenue sources, and effectively and equitably allocate 

and expend resources. 

1.3: Strengthen host country policy and governance undergraduate, graduate and continuing 

professional development programs. 

Result 2: Individual and institutional capacity for advocacy, accountability, leadership, and 

ownership strengthened. 

2.1: Build developing country capacity to effectively advocate for policies that support equitable and 

sustainable health programming. 

2.2: Strengthen accountability for health policies and programs. 

2.3: Build in-country leadership and ownership of FP/RH, MCH, and HIV/AIDS issues and policy 

responses. 

                                                 
4 HPP Mid-term Evaluation Scope of Work, p. 2. 
5 Futures’ Technical Application to the HPP RFA, p. 47. 
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Activity Objective: Strengthen developing country national and subnational policy, 

advocacy, and governance for strategic, equitable, and sustainable health programming. 

Result 3: Individual and institutional capacity for strategic data use, analysis, and evidence-

based decision-making increased. 

3.1: Strengthen data analysis use and modeling skills for advocacy and strategic planning. 

3.2: Strengthen capacity to assess, monitor, and evaluate implementation of policies and impacts on 

health outcomes. 

3.3: Support incorporation of modeling techniques, tools, and best practices into university and 

institutional curricula and training programs. 

Result 4: Multisectoral coordination for advancing health elements, systems 

strengthening, and program integration increased. 

4.1: Support development of strengthened processes for multisectoral policy dialogue, stakeholder 

participation, and coordination. 

4.2: Advance practices for coordinated financial planning, including participation of the private sector in 

delivery of health services. 

Result 5: Development, dissemination, and uptake of models, tools, and global best 

practices advanced. 

5.1: Develop, validate, and apply new and existing technologies, tools, and methodologies to advance 

knowledge and generate information for evidence-based decision-making. 

5.2: Promote innovative collaborations and partnerships to advance global knowledge sharing and in-

country use of promising evidence-based practices, tools, and methodologies. 

Cross-Cutting Issues: Gender, health equity, reducing stigma and discrimination, and monitoring and 

evaluation 

 

The Futures Group and its consortium began to implement HPP on or about October 1, 2010.  

USAID’s March 2012 Management Review of the HPP project recommended that it “develop 

‘thematic’ areas” beyond population and HIV as a way to build a stronger constituency for the 

Project’s work and encourage more cross-fertilization among project activities.”6 In response 

HPP now presents its semiannual reports on FP, RH, HIV, and MH using policy, advocacy, 

governance, and finance as themes to organize reporting, and the reports also discuss the 

crosscutting areas of capacity building, M&E, gender, and reduction of stigma and discrimination.  

  

                                                 
 6 Health Policy Project (HPP) Management Review, March 2012, p. 1. 
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III. EVALUATION METHODS AND 

LIMITATIONS  

This assessment was conducted from November 18, 2013, through March 21, 2014, by the two-

person team of Constance Carrino, Ph.D., former director of the Office of HIV/AIDS (OHA) 

and deputy principal for PEPFAR, and Richard M. Cornelius, M.A., former senior health policy 

advisor for USAID’s Program and Policy Bureau and deputy director of the Office of Field and 

Program Support in the USAID Global Health Bureau. 

The main evaluation methodologies were document review and in-depth key informant 

interviews. The team reviewed major project reports, official agreement documents, and project 

strategies. Annex III lists documents consulted. They also applied their own experience with 

health policy approaches and programs. In cooperation with the AOR and her management 

team, the evaluators drafted guideline questions for the interviews and a set of self-assessment 

questions for HPP to answer in writing 

Between December 2, 2013, and January 23, 2014, the team held wide-ranging interviews with 

115 stakeholders including the AOR and members of the USAID project management team, 

HPP staff, consortium members, HPP field office staff, grantees, and government, 

nongovernment, and donor partners, USAID Missions, and OGAC colleagues served by HPP. 

(Annex II lists those interviewed and annex IV contains the interview guide.) 

To thoroughly investigate the questions posed in the SOW, the team made case study visits to 

Guatemala December 9–13 and Kenya December 16–20, 2013 and conducted a virtual case 

study review in Afghanistan January 20–22, 2014. In each country Missions identified a wide 

range of stakeholders to be interviewed from the Mission, the national government, the NGO 

community, and HPP country offices. In Kenya, the team also interviewed international donor 

partners and in Guatemala private subcontractors. 

To elicit discussion, different open-ended questions from the interview guide were chosen for 

each category of stakeholders: USAID Management Team, Futures, Consortium, country offices, 

Missions, and partners. As the team moved through the initial interviews, the questions were 

edited for clarity. To answer the questions posed in the SOW the team collected experiences 

and opinions from people from different cultures, work environments, and roles within and 

outside HPP.  

Team members conducted most of the interviews together but each did some individually. All 

interviews were collated into a master document to facilitate analysis by task and question. 

Because interviewees were assured that answers would not be attributed to them, GHTech was 

given a redacted version of the notes. 

The self-assessment questions for the Futures Group gave the prime cooperating agency an 

opportunity to provide carefully prepared responses to some key questions (see annex V), 

which proved very useful. Answers to several those questions are referred to below.  

Mission schedules and priorities changed the timing of the case studies and the holiday season 

slowed the interview schedule. Initially, the end-date of the GHTech Bridge-4 agreement with 

USAID precluded extending the timeframe. Recognizing the problem USAID cut the list of 
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people to be interviewed. Still, due to work commitments or non-responses, the team was 

unable to interview the Agreement Officer in the USAID Office of Acquisition and Assistance 

(OAA) and staff in two Missions, Jordan and Mozambique. Nevertheless, the team collected a 

considerable amount of information to analyze. 

The case study countries were from three different regions (Africa, Asia, and Latin America), 

and each case had a rich variety of policy work areas. However, all three have received a 

substantial investment of HPP human and financial resources, so the results achieved in these 

programs are not necessarily typical. 
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IV.  FINDINGS 

TECHNICAL APPROACH, MANAGEMENT STRUCTURE, AND 

STAFFING  

Technical Approach  

Principles and Approaches  

As large, complex, and technically diverse as this project is, there was consensus among 

respondents as to its principles and building blocks. Highest on the list of approaches that HPP 

uses are these: 

 Evidence-based knowledge and analyses to influence and make policy decisions  

 Models and tools to analyze, guide decisions, and give those using them credibility with their 

audiences 

 Collaborative approaches that are strategic and well-informed 

 Local expertise whenever possible. 

Generally, evaluation respondents each identified several technical approaches taken by HPP:  

 Policy development: Developing an enabling environment, and advising government on 

developing and implementing policies, strategic and operational plans, laws, or commitments 

at local, national, regional, or global levels. 

 Advocacy: Raising the awareness of government, thought leaders, and the public to improve 

formulation, implementation, and elicit government accountability for policies and programs. 

 Governance: Advising governments through critical transitions, such as devolution, 

reorganizations, and stewardship of the private sector; assisting non-governmental 

organizations or groups of NGOs to create their own systems of governance to function as 

valuable partners in the health sector.  

 Finance: Advising governments on health care financing (HCF), e.g., UHC and resource 

mobilization. Helping to conduct and interpret national health accounts (NHAs) and public 

expenditure surveys. 

Respondents noted that policy development and advocacy, along with creating models and tools 

to help with implementation, have been the approaches of predecessor projects for 20 years. 

Finance and governance are newer, and growing, priorities.  

Finance and systems strengthening were not among the approaches put forth when HPP began 

in 2010; however, the USAID management team and the project’s directors explained that a 

Task Order (TO) from the predecessor HPI for costing work extended into the HPP timeframe 

and thus covered the approach at first. Respondents also noted, and work plans in countries like 

Afghanistan, India, and Kenya corroborated, that finance has assumed higher priority as 

governments move beyond legislation to analyze and implement policies, especially subnational.  
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Though requested less often, the governance approach can be critical for meeting objectives, as 

with devolution in Kenya, government transparency in Guatemala, and human rights monitoring 

in Ghana. In Guatemala, for example, HPP’s multisectoral work on expanding decision-maker 

use of accessible information and putting information into the public domain relies on a three-

tiered governance, technical, and technology structure, with governance coming from a 

ministerial group. The Minister of Education and technical leads in the ministries of Education, 

Health, and Social Development noted that governance has been critical to designing and now 

rolling out the initiative.  

In technical areas, HPP has provided tracking and training tools, models, costing analyses, M&E 

constructs, and capacity building, and respondents also recognized that the project was 

addressing crosscutting issues.  

Meeting objectives  

On the ground multiple technical approaches operate at once, and the environment is also 

complicated by multiple constituencies and policy issues. Respondents discussing successes 

mixed results with activities needed to expand once a result is obtained. Policy development or 

commitment building in one stage leads to implementation or fine-tuning in another. For 

example: 

 In Kenya, the national government is devolving authority to 47 counties. HPP is assisting the 

Ministry of Public Health (MOPH) as convener and advisor as the government builds 

consensus, reorganizes the health ministry, and trains county health officials. HPP similarly 

helped strengthen Kenya’s new Commission of Revenue Allocation (CRA) and the 

Interagency Coordination Committee (ICC), and provides technical expertise to 

government and World Bank surveys (e.g., 2014 NHA, Household Expenditure Survey and 

Public Expenditure Tracking Survey Plus [PETS+]). HPP also helped the government to 

convene stakeholders for the National Hospital Insurance Fund (NHIF) and provides state-

of-the-art costing analysis for HIV program decision-making. 

 In Guatemala, HPP is building the capacity of departmental and national civil society 

organizations and separate observer groups to monitor and whistle blow if policies, such as 

using alcohol tax revenue for FP commodities, are not carried out; the project used the 

Spectrum Policy Modeling System7 to conduct country-level analysis and publish results in 

user-friendly formats; and formulated strategies for civil society to encourage mayors and 

national policymakers to commit to national health goals, such as the MDGs. HPP is also 

supporting installation of information systems in the ministries of Education, Health, and 

Social Development to allow public access to decision-making and tracking. 

 In Malawi, parliamentarians are more engaged in MH, FP, and RH because of HPP assistance; 

women in Parliament are equipped to serve as champions; and for the first time, the 

government has invested its own resources in FP. HPP works with religious groups to 

improve their support for FP and has trained several NGOs on modeling so they can do 

evidence-based advocacy. It is also supporting the Ministry of Gender on better coordinating 

                                                 
7 The Spectrum Policy Modeling System consolidates a series of models (there are currently 9) to use 

separately or together to analyze demographic, manpower and financial aspects of a wide range of global 

health and development issues. 



 

HEALTH POLICY PROJECT MID-TERM EVALUATION 11 

its various departments; the ministry has created a task force and trained staff on ways to 

improve teamwork.  

 HPP has helped governments to honor their Ouagadougou commitments8 through action 

meetings of parliamentarians convened by PPD ARO, including special training and meetings 

for female parliamentarians, and by helping leaders in Malawi, Uganda, Ghana, and Ethiopia 

review, analyze, and ground-truth their implementation plans.  

The informed opinion of those interviewed was that in these examples and others HPP’s work 

was very important, if not critical, for meeting its objectives. Yet because the work is 

multidimensional, HPP evaluation experts find it difficult to mount meaningful empirical research.  

Models and Tools  

Respondents noted that HPP’s approaches, especially policy development and advocacy, have 

been honed over time by members of the consortium to meet the priorities of USAID, host 

governments, NGOs, and donors. In recent years, thanks to HPP tools and based on actual data, 

more is known about unit costs and estimates. HPP brings costing into models for resource 

allocation, targeting, and mobilization at the international, national, and subnational levels. 

Malawi’s experience with using the Resources for the Awareness of Population Impacts on 

Development (RAPID) model is a case in point: 

 More than two decades ago a RAPID presentation helped raise the awareness of Malawi 

leaders about the development consequences of rapid population growth. An international 

presenter showed scenarios on an attractive, small computer. This generation’s RAPID 

allows country experts and health experts in Malawi to use local and real cost data to 

populate the model and train local health officials to use it for planning and budgeting.  

Among tools and models HPP offers are the Costed Implementation Plan (CIP); Stigma and 

Discrimination Healthcare Measurement; Policy a Analysis and Advocacy decision model for 

People Who Inject Drugs (PWID) and another for MSM, transgender people, and sex workers; 

and RAPID Women, Demographic Dividend, ImpactNOW, GAP tool, One Health, and online 

resources on What Works for Women and Girls. The models help governments, advocates, 

and technical experts understand the dynamics, alternatives, and costs of public policy decisions. 

The Futures Group’s Center for Development Informatics also contributes expertise that serves 

the needs of the Guatemala program, among others, both directly and virtually.  

Respondents explained how such models helped meet objectives: 

 In Ukraine, the Goals Model was used to compare scenarios for prevention and treatment. 

Together HIV NGOs working with MSM and IDUs focused on prevention and government 

medical personnel concerned with HIV treatment could look at scenarios and identify 

effective and efficient options for both. 

 In Guatemala, regional and department-level NGOs learned how to use the Spectrum 

model for local FP/MH advocacy. 

                                                 
8 Commitments refer to those made by governments at the 2011 International Conference on Population, 

Development, and Family Planning, West Africa Call to Action, held in Burkina Faso. 
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 In Nigeria, the government is using a RAPID model to bring people together. Advocates get 

reliable data, ministries share data, and trainees use it in their own programs, such as 

government commissions. 

Respondents representing government offices, NGOs, and community networks reported that 

HPP tools were helping them in such areas as M&E (India and Afghanistan); organizational 

assessment and capacity building (Caribbean); FP/MH advocacy (WRA countries); health facility 

surveys (Africa); finance and costing analyses (Kenya); and decision making (Guatemala and 

Ukraine). 

For the most part, Missions and local partners working with HPP are clear about the project’s 

technical approaches and tools and models and are convinced that these have helped meet their 

objectives. Nevertheless, the respondents are not always aware of HPP experience with other 

approaches, e.g., in Kenya some are not aware of the project’s advocacy work; in Guatemala, its 

work in finance is not known.  

Donor Coordination  

Another project approach is coordination and joint programming with other donors, which 

within a country extends the reach of its networking, convening ability, and at times resources. 

In work plans other donors are specified when an activity, e.g., a public expenditure survey, is 

co-funded or when donors are among those being convened for a meeting or activity to develop 

consensus. And while USAID Missions usually take the lead in health sector donor groups, HPP 

country teams often have more day-to-day contact with donors on technical issues.  

At the international level, HPP provides technical analysis, staff expertise, and in-country follow-

up to major donor initiatives. International partners articulated great respect for such 

contributions on activities such as FP2020, the Ouagadougou follow-on, and the new HIV 

Hotspots TA to the Global Fund (GF). However, both project leadership and USAID managers 

felt that USAID could do a better job of preparing for major international initiatives, especially 

meetings. For example, during the recent FP meeting in Ethiopia9 both HPP and the GH Bureau 

were involved, but HPP had little insight into USAID objectives or plans for the meeting, and 

policy staff in GH felt they also lacked information about USAID’s vision and planning for the 

meeting.  

HPP Management Structure and Staffing  

HPP Management Structure  

The HPP project director functions as its CEO with full management control of staff and 

operations and is ultimately accountable for project performance. The director also 

corresponds directly with USAID and formally represents HPP before the USAID AO and AOR. 

Dr. Sarah Clark served from inception of the project until December 31, 2013; and Dr. Suneeta 

Sharma succeeded her as of January 1, 2014. Next in command is the senior deputy director, 

Nancy McGirr, who has full authority to act in the director’s absence. Her main responsibilities 

are to oversee HPP financial and administrative operations. 

The structure of the rest of the management team has evolved over the years. For the first 

three years the management team was composed of the director, senior deputy, and technical 

deputy directors for HIV and for FP/RH, who managed work plan submission, tracked their own 

                                                 
9 International Conference on Family Planning, Addis Ababa, Ethiopia, November 12-15, 2013 
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portfolio activities, managed staffing, and monitored budgets. Initially, field support was managed 

by a single global country coordinator.  

As the field support program grew so much that it was no longer manageable by one person, 

global country coordinator responsibilities were divided between two new regional directors. 

As HPP leadership recognized that cross-cutting issues were not receiving focused management 

attention, a deputy director for cross-cutting issues was added. The expanded management 

team meets weekly for problem-solving and management. 

HPP also started with five technical directors, for M&E, gender, knowledge management, 

capacity development, and MH. As the portfolio of costing activities grew, a technical director 

for finance and costing was added. The USAID Project Management Team (PMT)10 meets with 

some of the technical directors monthly to discuss technical and management issues.  

The evaluation team interviewed the project director, all the deputy and regional directors, and 

several technical directors. These are all highly qualified and motivated and have many years of 

experience in their areas of responsibility. Although the number of senior managers seemed 

large at first, it appears that the changes HPP made in the management structure were 

warranted by the need for strong and consistent leadership as the portfolio of activities spread 

over an ever-larger number of technical and cross-cutting areas. 

In the CA the project director, the technical deputies for FP/RH and HIV/AIDS, and the 

technical director for capacity development are designated as key personnel. The evaluation 

team is therefore concerned about the difficulties HPP has had in attracting a qualified technical 

director for capacity development.  

HQ Staffing Structure  

As of December 31, 2013, HPP headquarters staff consisted of 90 technical staff and managers 

from the Center for Policy and Advocacy in Futures Group, other Futures Group staff, and full- 

and part-time staff in partner organizations.11 Represented on the staff are well-qualified 

demographers, economists, public health specialists, political scientists, sociologists, 

anthropologists, mathematicians, advocates, trainers, clinical staff, communications specialists, 

editors, graphics designers, and writers. The skilled Futures team of program operations and 

financial management staff also support HPP.  

Futures uses a matrix management model at HQ where staff members have a vertical line of 

reporting, but where they are involved with a number of activities managed outside their 

organizational unit.  

Staff Skills Mix and Deployment  

Staffing assignments are made according to the skills, interest, availability, and geographic 

expertise of each individual because activity budgets rarely allow full-time application to a single 

activity. One activity may require several specialized skills, such as survey review, advocacy tool 

development, modeling, training, costing, M&E, and capacity development. It is not unusual for a 

single staff member to work on three activities, field or core, serving as activity manager on one 

and as a critical technical resource within a multidisciplinary team on others. This flexibility is 

                                                 
10 The PMT includes the AOR, GH/PRH Program Analyst for the Project, three members from the GH 

Office of HIV/AIDS, and one from the GH Office of Health, Infectious Disease and Nutrition.  
11 The reported number of HQ staff (90) includes those working at least 50% of their time on HPP. 
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meant to allow for maximal application of the skills and talents of the individual. In assignments 

consideration is also given to encouraging professional development, and staff members are 

encouraged to identify activities that they believe would be a good fit with their interests and 

skills.  

In addition to project assignments, staff members typically have a supervisory role at the home 

institution. Individual staff members are generally supervised in the organization where the 

majority of their funding originates (Futures Group, RTI, Plan, Futures Institute, PRB, or WRA) 

and follow its organizational structure and review schedule, with input from HPP managers. For 

centrally funded activities, a manager is usually assigned to lead an approved activity. For field 

activities, HQ staff generally have coordinating roles (e.g., as a country focal person) or provide 

TA or capacity development, with most of the work in-country conducted by field staff or 

consultants.  

Managing this process can be tricky. Activity schedules are often not predictable or smooth. An 

activity may be delayed for any number of reasons, such as the review process or absence of a 

key contact, so an assigned staff person is no longer available when needed and an alternative 

must be arranged.  

This process may look inefficient, but since the goal is to optimize technical expertise and 

capacity development, it typically works well, based on interviews with nearly all HPP staff and 

many of the USAID AOR/PMT staff. One drawback may be that accountability is not always 

clear, so it is hard to know how or when to reshape a lagging activity. However, there are 

weekly management updates where problems can be identified. 

One concern some USAID PMT members raised is that HQ staffing assignments and changes 

are not transparent, so that it is very difficult for the PMT to keep track of who is assigned to 

what activities at any given point and whether members of a team have the requisite skills. This 

causes frustration. The evaluation team was able to obtain from Futures Group a table, current 

as of late 2013 (see annex VI), showing staff assignments to all core-funded activities and the 

case-study countries for this evaluation.  

HPP HQ Support to Country Offices and Representatives  

One of the most important roles of HQ is to provide technical and administrative support to 

field staff and consultants implementing FS-funded field activities. Field staff was asked to 

comment on how helpful HQ has been in providing the support they needed.  

Several respondents expressed appreciation for the support they receive from the country focal 

point (backstop) and from administrative operations staff. One country office director described 

HQ colleagues as “great advisors or sounding boards” as issues come up. Another commented 

that HQ support was especially crucial to her in the early days, before her office was fully 

staffed. Often, there are weekly phone calls between the country focal point and the country 

office director and calls or emails to other HQ staff to follow up on specific items. Country 

office staff also said they greatly appreciate the visits they receive from HQ technical or 

management staff.  

Field staff also had ideas for enhancing HQ support. One country office director noted a 

growing need for TA from HQ on health financing, to mirror HQ support in costing. Another 

field staffer expressed frustration with HQ progress reporting limitations, stating that the text 
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she sends is edited so much that it no longer conveys what is going on. A review of country 

reporting indicates that is hard for large HPP programs to get comprehensive stories out. 

Use of Consortium Partners  

The Futures Group strategically selected its HPP consortium partners based on capabilities, 

expertise, and experience they brought on all facets of the work. Its primary strategy for 

integrating partners into HPP activities has been to co-locate full-time partner staff in their 

office. The interviews indicated that co-located staff members are functioning well as members 

of the HPP team and there are regular meetings and informal discussion on such matters as 

project design. Futures Group also draws on the deep expertise of partners through short-term 

TA on core and field activities. Annex VII shows partner involvement in HPP activities for the 

past six months. 

In addition to work on individual activities, partners also have provided technical leadership and 

direction to HPP. For example, for a time PLAN International provided the Director for 

Capacity Development; PRB provided the first KM director; RTI contributes technical leadership 

in stigma and discrimination, and governance, Futures Institute technical leadership in modeling 

and HIV costing, and WRA technical leadership for MH. 

In the interviews, USAID staff, Futures Group HPP staff, and partner HPP staff were asked 

whether they thought consortium partners were adequately involved in the project. Responses 

varied as follows: 

 USAID staff all thought some partners were being used more than others, although they did 

not necessarily agree on which were used most. The overall view, though, was that the 

partners could be more involved. 

 Futures staff all stated that co-located partner staff were functioning very well and making 

important contributions but felt partner corporate leaders were not as engaged. 

 Partner staff co-located at Futures all said they feel very much integrated into the HPP work 

and are treated just like Futures staff. 

The project communication channels ensure that all staff and partners have access to key 

information (working group meetings, management meetings, newsletters, an intranet, etc.) and 

opportunities to contribute to planning and project design. As recommended in the 2012 HPP 

management review, Futures Group has instituted quarterly partner meetings in DC to provide 

a forum for senior corporate, USAID, and technical leadership to contribute ideas, strategies, 

and commentary.  

Country Offices  

There are country offices in 12 of the 47 countries where HPP is working. Usually they are 

strictly HPP offices, but in some HPP staff may be co-located with staff working on other 

Futures Group projects. The evaluation team is convinced that these country teams represent a 

HUGE asset to the project, for several reasons. Having a country office results in far easier 

access to implementing partners, leading to more sustained momentum and far more frequent 

opportunities for TA and trouble-shooting than less frequent short-term visits by US-based 

TDYers. 
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Country offices are exclusively or predominantly staffed with local experts who are already 

known and respected, making it easier for them to gain the trust of local partners. Local staff 

members know the language, the culture, and the local political context. Although the costs of 

maintaining a country office are not insignificant, they appear to be offset by lower labor costs 

than for expatriate staff or consultants. 

Feedback from partners working with HPP country offices was generally positive. Key words 

describing HPP the team heard over and over from them were “very responsive” and “flexible,” 

indicative of a very client-oriented approach to project implementation. Although a few country 

offices are not as strong as others and have had problems of leadership turnover, uneven staff 

performance, and difficulties recruiting qualified staff, HPP country offices generally are doing 

excellent work and are contributing to project objectives, particularly in capacity building and 

promoting country ownership. 

HPP HQ contributes standardized operational procedures for HPP work, which according to 

country teams are then adapted to the local context. Country teams have regular contact with 

country point persons in HQ and have access to other HQ experts. 

However, HQ micromanagement and multiple layers of review appear to a problem. One 

USAID officer stated, “There is micromanagement from HPP HQ, and this was the main reason 

the COP left. This problem was discussed with the HPP AOR.” An HPP staffer had a similar 

complaint: “Too many people review what we do. Three review and the third person disagrees 

with what the first one said. It would be better if they got together and could agree on one set 

of comments.” Technical review is needed to maintain quality control, but if multiple levels of 

review slow the project, they can undermine both performance and morale. 

In most countries Missions also have management requirements. In Jamaica the country office 

must report biweekly (though briefly) to the Mission, quarterly to HPP, and annually to PEPFAR. 

In Afghanistan, HPP provided input for ad hoc congressional requests and data for a country 

database.  

Management of HPP Technical Assistance  

HPP provides TA covering the full range of technical areas and cross-cutting issues listed in its 

Results Framework.12 It also strives to support partner countries in addressing (1) promotion of 

health equity, (2) significance of gender issues, (3) reduction of stigma and discrimination, (4) 

effective M&E of project activities, and (5) sustainability of skills with institutional and individual 

capacity building. 

Missions and host country partners, the evaluation team was told, most often ask for assistance 

in policy development and implementation, financing and resource allocation, advocacy, 

accountability and civil sector participation, and use of models for evidence-based decision-

making. Among the cross-cutting issues, TA was also requested on gender, M&E, key 

populations, and reduction of stigma and discrimination. 

Interviewees were asked about the sources of TA and upon request Futures Group also 

prepared a table showing the percentage distribution of 2013 TA from various sources ( table 

                                                 
12 See HPP Detailed Results Framework, in the Project Background section above 
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2).13 In 2013, the table shows, 75 percent of field TA was provided by in-country staff, which 

supports the HPP goal of building local capacity. The next highest LOE (14 percent) comes from 

Futures Group HQ staff providing TA to field programs.  

 table 2: Level of Effort Days for Field Support, January–December, 20131 

                                                 
13 Table C presents LOE in days charged from January 1 to December 31, 2013, for HPP field support 

countries and regions, by source of the TA. The categories include FG HQ staff; in-country FG personnel; 

sub-recipient partner labor for RTI International, FI, Plan, PRB, and WRA; and FG consultants as either 

U.S./Global support or in-country local assistance. Programs with a country office are designated with an 

asterisk. Because the Mali, Jordan, E&E Bureau, and Russia programs ended in 2013, their level of effort 

(LOE) does not cover a full 12 months. 

Region/Country 
HQ 

staff 

In-

Country 

staff 

Partners 
U.S./Global 

Consultants 

Local 

Consultants 

Africa 

Botswana 107   260     

Côte d’Ivoire   1 1   54 

Ethiopia* 352 1,663 15     

Ghana 152 97 72   57 

Kenya* 1,128 2,806 116 4 163 

Malawi* 236 502     317 

Mali (thru 5/31/13)* 1 625       

Mozambique 395   53 24 233 

Nigeria 237 322   2 10 

Swaziland 7   15     

Uganda  154   55     

West Africa (Benin, Togo, 

Burkina Faso, Guinea, 

Mauritania)* 

421 255   31 287 

Zambia 6         

Zimbabwe 38         

AME  

Afghanistan* 1,076 17,488 155 506   

AME Bureau (Timor Leste, 

Nepal, Laos, Cambodia, 

Philippines) 

715 1 151 7 218 

Central Asia Republic 40     24   

India* 196 3,406 65   32 

Jordan (thru 9/30/13)* 426 449 12   489 
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Region/Country 
HQ 

staff 

In-

Country 

staff 

Partners 
U.S./Global 

Consultants 

Local 

Consultants 

E&E Bureau (thru 7/31/12)           

Russia (thru 8/31/13) 10         

Ukraine  93   9   461 

LAC  

Caribbean Region (St. Kitts 

and Nevis,, Dominica, 

Barbados, Antigua)* 

190 21 30 164 11 

Dominican Republic* 365   14   153 

Guatemala* 227 8,764 46   181 

Jamaica* 269   3 23 441 

Latin American and Caribbean 

Regional Sustainable 

Development  

54       13 

TOTAL 6,883 36,400 1,070 785 3,120 

% of Total LOE 14% 75% 3% 2% 6% 

1 HPP Self Assessment, pp. 27-8. 

* In-country HPP office. 

USAID AOR and PMT  

The Agreement Officer’s Representative (AOR) in GH/PRH/PEC provides technical direction to 

HPP management to help Futures Group achieve the project’s intended results. She leads a project 

management team (PMT) of five staff representing the three GH Bureau technical offices (PRH, 

HIV/AIDS, and Heath, Infectious Disease and Nutrition (HIDN) that provide core funding for the 

HPP. During the evaluation Missions and HPP were asked about communications with the AOR 

and the PMT. 

With Missions: Since HPP field activities usually 

are funded through field support buy-ins, Missions 

are responsible for overseeing those activities. 

Missions generally stated they had contact with 

the AOR and the PMT only as needed. HPP issues 

that do require communication between Mission 

HPP backstops and their HQ counterparts are 

work plan approval, processing of incremental 

funding, and approval of TDYers. Missions 

generally commented that they have good 

relationships with the AOR and PMT. However, 

one Mission complained that some TDYers had 

failed to debrief the Mission and presenting the 

findings in Washington without the knowledge of 

the Mission. These practices were a concern for 

this Mission with any GH project.  

In Côte d’Ivoire, in collaboration with a 

Technical Working Group, HPP 

implemented a costing study of HIV services 

for key populations that included an initiative 

to build the capacity of host-country 

counterparts on data analysis techniques and 

approaches. In the April 2013 PEPFAR Côte 

d’Ivoire newsletter PEPtalk, the director of 

the Key Populations Program in the Ministry 

of Health and AIDS, is quoted as saying: 

“Rarely has a partner [HPP] empowered and 

involved us to this degree in an activity of 

operations research. My program has truly 

been strengthened. … There was a real 

ownership by the government and a deep 

respect and consideration for the technical 

working group throughout this work.” 
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With HPP HQ and Country Offices: HPP HQ managers noted that the PMT has made many 

valuable contributions to frameworks and strategies that help operationalize key elements of 

HPP’s work. For example, during interactions between HPP staff and the PMT, it became clear 

that the Futures Group needed an explicit conceptual framework to describe HPP. Selecting 

topics for the HPP evaluation strategy and approaches to monitoring country ownership was 

also a joint effort. Further, as work plans are drafted, HPP leaders felt they have fruitful 

discussions and receive useful feedback from USAID/Washington and Missions. 

HPP HQ and country offices and representatives generally felt that the frequency and types of 

communications and meetings with the AOR and PMT members were about right. Field staff 

appreciated PMT efforts to provide helpful technical and administrative support; and HQ 

interviewees likewise were satisfied with the regular progress reviews and management 

meetings with the AOR and PMT.  

However, a few HPP country offices, representatives, and Missions spoke about too much 

review and long delays in getting work plans approved, which delayed startup. This was 

particularly a problem early on in, e.g., Kenya and Malawi; recent examples, such as an add-on to 

work in Guatemala, show vast improvement. 

Most of the senior staff at HPP HQ also had concerns that the review process in USAID/ 

Washington, primarily related to HIV activities, takes too long and involves too many people.  

CAPACITY BUILDING  

Building on previous policy-related projects, HPP integrates capacity development into all its 

activities. In countries ranging from India to Mozambique, the project is helping partners to 

 Increase program staff knowledge of FP policies and guidelines  

 Promote use of data to assess and advocate for improvements in access to and the quality of 

FP, HIV, and MH services 

 Increase local use of costing and other methodologies to evaluate policy options 

 Strengthen advocacy to promote better quality services for the populations most at risk of HIV 

 Strengthen governance systems to enable direct funding to local organizations for activities 

 Enhance multisectoral coordination to further disseminate and promote enforcement of 

laws, especially related to domestic violence 

 Create stewardship for health policy by fostering interactions and coordination between 

stakeholders. 

Capacity Building Objectives and Approach  

HPP’s support of in-country partners strives to improve health by fostering country-led ownership 

of the policy process. Efforts to build capacity in developing countries that focus only on individual 

skills or organizational development are typically not sufficient to promote systemic change. 

Promoting strong policies, governance, and social participation requires individuals with the 

necessary knowledge and skills, capable organizations, and stakeholder capacity to interact 

productively to foster better systems. HPP therefore uses an overall systems approach that 

recognizes capacity needs at the individual, organizational, and collective (systems) levels. 
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Employing multiple and simultaneous strategies to strengthen capacity at all levels has been 

found to be most effective (see table 3).  

Table 3: Capacity Strengthening Strategies and Levels 

Skills Building: Knowledge Transfer 

Capacity diagnostics 

 Training needs assessments, organizational capacity assessments, network analysis 

Techniques 

 Direct TA, training, informal learning opportunities, e-learning, other distance learning techniques 

Skills Application: Institutionalization 

Organizational level 

 Institutionalization of capacity by creating structures, standards, practices, or mechanisms 

Individual level 

 Application of new skills to job performance with further instruction (e.g., coaching, mentoring, 

secondment, working together) 

Systems Building: Process Improvement 

 Helping partners to improve efficiency and effectiveness of their work and processes or establishing 

a system where one is lacking 

 Sponsoring study tours and South-to-South exchanges, or twinning organizations with partners that 

have more advanced systems 

Systems Application: Building Reservoirs of Learning and Local Expertise 

 Reinforcing the ability of in-country program staff to lead local capacity development 

 Engaging local leaders to build capacity of other project partners 

 Establishing “Centers of Excellence” in partnership with universities, training institutes, government 

departments, NGOs, and networks 

Consensus Building, Brokering, and Facilitation 

 Supporting visioning, planning, and strategy development processes 

 Supporting multistakeholder bodies 

 Strengthening linkages between government and citizen groups to improve dialogue and 

accountability 

Source: HPP Mid-term Self Assessment, 2. 

At the individual level, HPP helps 

government and nongovernment 

actors to build skills through training 

needs assessments, organizational 

capacity assessments, and network 

analysis as well as through direct TA, 

training, informal learning 

opportunities, and e-learning and other 

distance learning techniques. 

At the organizational level, HPP works 

to institutionalize skills and create 

supportive structures and standards—

for example, by including skill sets in 

job descriptions and practices.  

Strengthening Individual Capacity 

To increase resources for reproductive health, HPP 

conducted advocacy training in 2012 for women 

parliamentarians in Africa. In 2013 when the women MPs 

from Malawi learned that the line item in Malawi’s budget 

for FP had no funding attached, they applied their new 

skills and advocated for funding, and the Malawi 

government then appropriated US$80,000 for FP 

commodities.  

In Jamaica, HPP built the capacity of civil society 

representatives to address gender-based violence, stigma, 

and discrimination within HIV programs. As part of this 

work, HPP trained people living with HIV and engaged 

them in drafting and adapting a peer outreach program 

using the Positive Health Dignity and Prevention 

curriculum. 
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At the systems level, HPP focuses on fostering relationships and interaction between 

organizations and individuals. A key aspect of country ownership is the ability to facilitate the 

capacity development process, drawing on local expertise. Building consensus and formulating 

strategies are particularly important at the inter-organizational and system levels.  

Capacity-Strengthening Tools  

To support its systems approach, HPP has compiled and is testing an Organizational Capacity 

Assessment (OCA) suite of materials that operationalizes its Framework and Approach for 

Capacity Development in Health Policy, Governance, and Social Participation. These materials 

describe how to carry out participatory 

OCAs and design capacity-development 

plans. The suite consists of 16 resource 

guides, a facilitator’s guide, and a scoring 

template. 

During recent tests of the suite in 

Afghanistan and Guatemala, the scoring 

template and spreadsheet were designed 

and have since been pretested in Kenya. The 

University of Nairobi team noted that the 

visual representation of their capacity 

scores made it easy to identify priority areas 

for building capacity and were impressed 

that graphs and an OCA report could be 

generated from the spreadsheet. When 

finalized, the materials will be available 

online for use by all who are working to 

build capacity in the areas of health policy, 

advocacy, governance, and finance. 

Stakeholder Feedback on HPP Capacity Building  

Asked how HPP has reinforced and institutionalized local capacity, many respondents gave 

examples that demonstrated the integration of capacity development. For example: 

In Kenya, the devolution process has generated huge training and capacitation needs. Led by 

the Ministry of Health (MOH), HPP has provided guidance on how the new Kenya Constitution 

affects strategic planning and budgeting in health and facilitated a workshop for county 

executives to better understand how devolution changes what they are responsible for in health.  

In Guatemala, the Health and Education Policy Project (HEPP)14 helped the Ministry of 

Education to improve how it presented information and establish a user-friendly “dashboard” 

interface that makes performance data much more accessible to high-level decision-makers and 

the public. After a review the President of Guatemala mandated that the system be extended to 

all ministries. At the Ministry of Social Development the evaluation team saw demonstrations of 

how officials interviewed use the dashboards on their phones. The Mission considers the 

president’s interest a huge success, and HEPP is planning a training of trainers (TOT) rollout to 

transfer and sustain the activity locally.  

                                                 
14 In Guatemala the HPP Country Program is multisectoral. 

Strengthening Organizational Capacity 

In 2012 the HPP team in India initiated a formal 

process to build up health systems in Jharkhand. 

The mandate in Jharkhand was to increase, 

institutionalize, and scale up the capacity of health 

functionaries for stewardship, policy development, 

and implementation. HPP supported formation of 

a State Resource Group of master trainers from 

government and nongovernment institutions, 

including the State FP Cell. The group then built 

the capacities of health functionaries in three focus 

districts and provided mentoring and supervisory 

support to the district and block program 

management units. In August 2013 HPP assesses 

the results, and preliminary analysis found an 

increase in the perceived capacity of state, district, 

and block-level trainees. The assessment found the 

largest impact of the supportive supervision was 

establishment for facility staff of an open and 

enabling environment for collective problem-

solving and a will to improve conditions and 

services within the resources available. 
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HEPP’s work with civil society has also equipped associations of health, education, and nutrition 

NGOS to acquire new skills for doing policy development work. The associations are 

monitoring application of FP and mother and child health (MCH) policies at the national and 

departmental level, helping local elected officials to identify and resolve issues in schools and 

clinics, and bringing a nonthreatening community-based NGO voice to Parliament that leaders 

say they find useful.  

In Afghanistan, capacity building has been 

integrated into all of HPP’s efforts. An 

international consultant provided excellent 

training and TA on analysis of cost-

effectiveness. HPP supported long-term 

training for emerging (MOPH) leaders. 

Nine MOPH staff were selected for 

master’s degree training; six have 

graduated and three will graduate next 

year. HPP also provided assistance to 

improve the MOPH MIS and to build the 

capacity of the MOPH Public-Private 

Partnership Unit through study tours and 

on-line and in-service training. The project 

also helped with publicity and 

establishment of a web site.  

In Cambodia and Laos, HPP is working with NGOs to promote gender equality in their 

programs and working to strengthen civil society to advocate against gender-based violence. 

In HIV programs working with populations most at risk, HPP is working through civil society, 

providing mentoring as well as training to local organizations. This approach has been very 

useful. HPP helps with advocacy, tracking policies, and engaging with government; teaching 

organizations how to work on policy; and including a capacity- building element to promote 

program sustainability. 

HPP consortium partners also contribute directly to capacity building. For example: 

 White Ribbon Alliance is building capacity for effective advocacy in local civil society in 

Malawi and Nepal. It also works on social accountability and respectful maternity care. The 

capacity building has helped local members mobilize huge campaigns. Unfortunately, the 

WRA does not have much health funding to pursue this work. 

 PPD ARO has worked to identify energetic leaders in Africa to advocate to create and 

maintain FP momentum and find and train champions for FP in parliaments who will mobilize 

other parliamentarians to push for increased support for FP/RH. HPP helps to assemble 

evidence for ministries to share with parliamentarians so that everyone knows what the 

needs really are. HPP HQ actually has also helped build ARO’s capacity and taught it to 

make sure that commitments are specific and measureable.  

Compared to earlier policy projects, which placed more emphasis on building individual capacity 

through training, the design of HPP emphasizes building institutional capacity. HPP’s approach 

calls for simultaneous and coordinated efforts to improve capacity at multiple levels: individual, 

Building System Capacity 

In Afghanistan the health sector is constrained by 

laws, policies, and other factors limiting its growth 

and the quality of medicines and supplies. A 

potential engine for change is the Afghan National 

Medicines Services Organization (ANMSO), which 

represents importers and manufacturers of 

pharmaceuticals and medical supplies and 

equipment. As part of a broader capacity-

strengthening effort, HPP organized a study tour 

to Turkey in June 2013 for seven ANMSO 

representatives and the Afghan government’s 

General Director of Pharmaceutical Affairs. 

Participants learned about how to build up their 

association and the pharmaceutical sector. The 

directors of pharmaceutical affairs and ANSMO 

have since been mobilizing support for new tax 

policies based on lessons from Turkey.  
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organizational, and systemic. An interview question on the emphasis on individual vs. 

institutional capability was intended simply to ground-truth how far the transition to a more 

institutional approach has progressed. Happily, more than 85 percent of respondents stated that 

activities clearly emphasize institutional capacity; some respondents also made the valid point 

that these activities simultaneously strengthen individual skills. 

Modeling and tool-kits have a useful role in HPP’s capacity-building. In a few countries 

respondents stated that HPP HQ staff still sometimes do the work of preparing the models and 

tool-kits and discuss the findings with government officials, but the vast majority reported that 

models and tool-kits now come with training on how to use the data more effectively for 

decision-making and how to use the models on their own. Several country partners confirmed 

that they were in fact using models on their own, and we heard about one local government 

technical expert to trained to adapt models herself. 

Several respondents also acknowledged that HPP has faced some challenges in fully 

implementing its approach. Some are inherent in the nature of institutional capacity: in some 

developing countries, skilled technical staff are in short supply, and the best ones often are lured 

to more lucrative positions elsewhere; and new skills, if not applied immediately, may be 

forgotten. Capacity building is a long-term process.  

HPP HQ also faces internal challenges. Although capacity building was front and center in the 

RFA and CA directions for HPP, the project has no budget line item for it. HPP has done an 

excellent job of incorporating capacity building into country work plans, and while initially there 

was push back from Missions, there is now more interest in capacity building in the field and 

HPP has managed to work it in successfully. Nevertheless, if USAID wants to intensify the 

capacity development aspect, it should have a dedicated budget line item.  

HPP is presently recruiting a technical director for capacity and plans to evaluate its work on 

capacity building.  

IMPLEMENTATION AND CLIENT SATISFACTION  

Implementation  

In-country Start Up  

Country activities begin when Missions request assistance: the AOR and Mission come to a basic 

agreement by telephone and there is then a call with HPP, a staff team is assembled and sent to 

the country, and a work plan is drafted. Preferably, there is a dialogue with major partners, e.g., 

the MOH, before the basic scope becomes a work plan that incorporates staffing and TA 

requirements. The budget is usually known ahead of time. For multiyear programs with budgets 

over $500,000, HPP offers the extensive participatory planning process already discussed. 

Respondents in the field reported that the participatory process allows HPP to ground-truth 

approaches, begin or refresh local relationships, and begin a working relationship with the 

government and other local partners. This is especially important where a country office needs to 

be opened from scratch. For HQ, the process helps answer questions about staffing, international 

TA assistance, and country presence, including legal requirements. It also insures that cross-cutting 

issues, e.g. gender, M&E, and capacity building, are incorporated into the work plan.  

HPP HQ staff said they find implementation is smoother in countries that had participatory 

assessments, such as Kenya, than in those that did not, such as Ethiopia. The Kenya Mission felt 
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the project assessment corroborated its own, and that the time it took allowed HPP to get to 

know the environment and begin to engage. One Ministry official said he had been part of the 

design and referred to the assessment as “ours.” Yet the resulting work plan for Kenya had to 

be revised very soon when devolution of government to the counties became a national priority. 

A concern for HPP leaders is the perceived inability to market the project to Missions. A 

Mission that does not know what the project can do is unlikely to ask for its assistance. Without 

some organized outreach it is hard to determine whether there is unmet demand for the 

project.  

Finally, Mission, PMT, and project staff expressed concerns about slow startups—concerns also 

raised in the 2013 Management Review of HPP and the HPP Self- Assessment. Although some of 

the slow starts, such as in Malawi, occurred early in the project, vigilance is still important. In its 

Self-Assessment HPP suggests such solutions as greater use of participatory assessments, 

shortening work plan formats and time tables, more proactive recruitment of HQ staff with 

specific language and regional skills, and HQ reviews that take less time. 

Work Plans  

Country offices, Futures Group Outreach Offices, and HPP HQ track progress of work plans 

and funding, and some authority is delegated to country offices for sub-agreements. For HPP 

HQ semi-annual reports to GH and the PMP, country offices and programs provide regular 

results reporting and summary program updates. Country offices also report to USAID or 

PEPFAR teams in-country. This reporting ranges from one-on-one conversations with USAID to 

weekly and quarterly reports of specific data (i.e., AFGHAN-Info). 

Planning and reporting are different for each country, often because of Mission requirements. In 

Guatemala, the Mission requires that HPP HQ and the country team prepare an annual work 

plan. As part of the process the country team develops an operational plan used throughout the 

year to track activities and subgrants. In Kenya, the 2012 work plan covers 2013–15 and is very 

long. At the strategic level the plan works well, but specifying activities two years head for work 

in a fluid policy environment means that some components are no longer relevant to the original 

USAID goals. The USAID/Kenya manager would like a more flexible work plan. 

Donor Collaboration  

Brought into high-level donor initiatives, HPP has attracted considerable cooperation and 

support from donors. Respondents reported in-country collaboration with donors, of which 

cost-sharing is a large part, in Afghanistan (WHO, UNFPA), Ethiopia (DFID), Ghana (MacArthur 

Foundation), Guatemala (UNFPA, PAHO), India, Kenya (WB, GIZ), Malawi, Ukraine (Clinton 

Foundation, GF) and Zimbabwe (UNFPA Coordination with international NGOs such as the 

International AIDS Alliance and the International Planned Parenthood Federation also occurs at 

the country level.  

Internationally HPP has been considered an important partner, as demonstrated in an African 

regional project targeting at-risk populations where HPP, UNDP, and the South Africa AIDS 

Trust (SAT) each support a third of the initiative. Respondents noted that HPP staff and 

program expertise as a leader on at-risk populations was an attraction to other donors and 

NGOs. Donor respondents identified HPP technical expertise in FP gap and budget analyses as 

important to FP2020.  
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Extensive cost-sharing is evident both internationally and in-country, such as the co-funding with 

the Gates Foundation for work on FP index effectiveness; a joint activity in Ghana where HPP 

provided a cost implementation plan and the MacArthur Foundation supported services through 

a gift to HPP; and work in West Africa co-funded by HPP, UNDP, and the AIDS Trust.  

Donors expressed appreciation and trust in HPP staff and their skills. In both Guatemala and 

Kenya respondents said that HPP has a philosophy of coordination that projects do not always 

have. In Kenya, one donor also noted that HPP is faster and more flexible than donors, which 

was critical when the government’s devolution decision came earlier than expected.  

Strategy for Core Funding  

As of the last Semi-annual Report, HPP had 46 core activities, categorized by funding source: 

mixed, FP/RH-specific, MH-specific, and HIV-specific. Core activities are the source of most of 

HPP’s contributions to global initiatives, such as FP2020, conceptualization and research on 

policy decision-making, contributions to advocacy, gender work, and improvements in modeling, 

tools, and training protocols. Many core activities have field-based pilots, trials, or research; in 

all cases the objective is to serve the project and the field of health policy. Because policy work 

takes a long time, several core activities are carry-overs from earlier projects.  

At first there was an attempt to use core funding to pursue integration in PRH, HIV and MH, 

but early on that became too difficult because of the inflexibility of HIV core activities, which are 

funded by PEPFAR, and MH core funds, which are in the WRA work plan. Thus, there is no 

special technical strategic focus for core activities beyond the HPP technical approaches and 

cross-cutting issues. The project has not yet cofunded global activities with other system 

strengthening projects (e.g., Leadership, Management and Governance (LMG) or Health 

Financing and Governance (HFG), though the HFG technical advisor believes the HFG AOR may 

reach out for HPP cooperation on a WHO request for assistance. The AOR and HPP may 

make, and have made, changes in the portfolio depending on needs and the popularity of an 

activity as it moves to the field. 

As this evaluation was underway, a core activity mentioned by many respondents was a 

conceptual framework for linking health outcomes with policy interventions.15 Several HPP 

experts together developed a conceptual framework to address the quintessential question 

faced by policy (and all system-strengthening) projects: what is the relationship between policy 

work and health systems and health outcomes? Their work has been presented internationally 

and brown-bag meetings were held at USAID. An article in Health Affairs is forthcoming and a 

pilot of the work is part of 2014 core activities. This work should be a service to the policy 

development community, especially within USAID, where policy and other systems work has 

not had the empirical push needed. However, even in Washington respondents outside HPP, did 

not mention the activity, though it may be too soon. Experts outside the project were 

consulted, but it is still an HPP activity that could benefit from review beyond the project as it 

moves to the fieldwork stage.  

                                                 
15Hardee, K., Laili Irani, Ron MacInnis, and Matthew Hamilton. 2012. Linking Health Policy with Health 

Systems and Health Outcomes: A Conceptual Framework. Washington, DC: Futures Group, Health Policy 

Project. 
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Core Activity Startup  

For core-funded startups, barriers mentioned centered on dependence on Mission participation 

in research or pilots, slow obligation of funds, and confusion surrounding the role of PEPFAR 

TWGs.  

When a core activity cannot garner Mission support for a pilot, an activity can end before it 

begins, and identifying countries can take a long time. Similarly, slow obligation of funds, usually 

on the HIV side, translates to slow startup. Core activities tend to be visible, involve 

coordination with other donors, and may have specific staffing requirements.  

The HPP Self-Assessment also noted that it is difficult to keep activities relevant to USAID 

needs over time, and turnover among government counterparts can be a problem.  

The most vocal feedback about slow startup related to the role of PEPFAR TWGs in the 

Headquarters Operational Plan (HOP) process. Two OGAC representatives asked about the 

TWG role explained that the HOP process is designed to operate as follows: 

 USAID puts forth a proposal for HPP to do work as part of its HOP submission (including 

any proposed USAID activity that is part of a multi-agency activity). The relevant TWG(s) 

reviews the proposal and request for funds. If approved, the request goes to the deputy 

principals, the principals, and then the OGAC coordinator for approval. After that the 

USAID manager, not the TWG, is responsible for oversight.  

Respondents report that this process takes more time than project leaders feel is appropriate. 

Moreover, because the HOP and OGAC approval schedules do not coincide with the PRH 

budgeting schedule, joint PRH/HIV programming is difficult. 

M & E and Knowledge Management  

The HPP M&E and KM strategy is a mix of meeting USAID requirements, such as the PMP and 

results reporting notes, and furthering the field of health policy (e.g., M&E training for partners, 

project-related analysis and research, emerging issues). Population funds are in a pool for M&E 

work, and for HIV costs for M&E are assigned to each activity. M&E is included in the WRA sub-

agreement. 

Monitoring is integrated into the project in the field and within the core-funded portfolio. The 

PMP has undergone minor revisions, and respondents familiar with it find it useful. Since major 

program approaches are difficult to quantify, the emphasis on individual and institutional capacity 

is generally considered a sensible choice for the PMP rubric.  

HPP monitoring work extends beyond monitoring itself. Numerous elements in the portfolio of 

core-funded activities are directed to improving models, tools, and approaches for policy work. 

Activities to strengthen monitoring within governments and NGOs are integrated into work 

plans. HPP has created tools and advised other programs, e.g., MEASURE evaluation, WHO, and 

OGAC. For example, it set up a monitoring framework for the OGAC-initiated country 

partnerships with applications for other policy and resource monitoring. 

On the evaluation side, a large number of core-funded activities and numerous items on the 

HPP list of completed products are assessments of HPP technical approaches, including targeted 
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operational studies such as the E2 series.16 Yet the evaluation agenda for the project itself has 

been stymied. HPP leads view this as an area to concentrate on now that a new M&E lead and 

other staff are in place. There is recognition that this element has been neglected. In Guatemala, 

the evaluation team did see the report of a study on the budget effects of policy to fund FP 

commodities via a tax on alcohol (available on the HPP webpage). Also, in Afghanistan there is a 

plan to evaluate HPP reinforcement of the MOPH Gender Directorate. 

The HPP Knowledge Management and Communications Strategy completed in July 2013 is 

designed to share knowledge and achievements via presentations, reports, peer-reviewed 

articles, and the web (through social media, listservs, e-newsletters, and databases). The strategy 

is comprehensive. It gives examples of how to meet the information needs of identified HPP 

audiences. Several HPP members and some PMT members noted that KM is a strong element of 

the project, often noting the high level of hits on their websites for project publications, tools, 

and activity summaries. Colleagues in USAID Washington and OGAC noted seeing or hearing 

about HPP presentations. Technical advisors from similar projects and OGAC colleagues said 

they would appreciate hearing more about what the project does, and two OGAC colleagues 

thought presentations like one HPP did on the framework for combatting stigma and 

discrimination in health facilities was a good example of what their colleagues would like to hear 

more about. Most respondents did not access project information via the web, and three who 

did had trouble finding things.  

There is a special emphasis on strengthening the KM and communication programs in Africa. 

The evaluation team received a presentation and numerous publications on Kenya during the 

country visit. The HPP logo appears on all publications, sometimes alone, sometimes with 

USAID’s, and sometimes with PEPFAR’s. Most are done in cooperation with the MOPH. Kenya 

plans to experiment with social media. In terms of dissemination, leadership in the USAID health 

office felt that HPP should be checking with the Mission before disseminating information in 

Washington about work in Kenya.  

In Guatemala, locally prepared materials, some from predecessor projects, are used with 

policymakers and NGOs. There is also an English-language brochure on the project. Over 10 

copies of the brochure were the only materials in the lobby of the USAID mission when the 

team visited. Government officials in the Ministry of Social Development (MOSD) demonstrated 

the HPP developed dashboard system for decision-makers on their phones.  

In Afghanistan, the Mission was sensitive to the difficulty of quantifying HPP results and 

suggested that what would be useful would be short policy briefs (the Mission has a format) to 

educate and disseminate what the project does, e.g., how do you conduct an expenditure survey 

and what do you do with the results.  

Global Leadership  

HPP technical personnel are recognized international experts in the fields of PRH, HIV, resource 

decision-making, advocacy, costing, and monitoring policy development and implementation. 

They are advisors to USAID, PEPFAR, WHO, and other UN agencies, and through this project 

have contributed to such important global initiatives as FP2020, Advance Family Planning, and 

                                                 
16 E2 is an HPP research briefs series that reports on research that helps governments and program 

managers improve efficiency and effectiveness of global health programs. The research itself is customarily 

based on discrete policy research questions.  
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Monitoring Country Frameworks for PEPFAR. HPP and the PMT would like to continue to 

strengthen HPP’s global leadership position. Implementation of the new KM and 

communications strategy is seen as one way to accomplish this.  

At the people-to-people level and in international initiatives, respondents noted the following 

three barriers: (1) HPP does not have or has not allocated sufficient resources for global 

leadership; (2) it is not sufficiently integrated into USAID’s planning process for large global 

initiatives; and (3) the CA is not long enough to pursue global issues. 

A concern that HPP leaders have is that when GH plans involvement in global initiatives, HPP is 

not involved even though its participation might be critical to the inputs and the follow-on of the 

initiative, e.g., FP2020. Agreeing, USAID respondents noted that involvement and planning were 

not GH-wide when GH engaged in an initiative.  

One respondent who has worked on global initiatives noted that a five-year horizon is not long 

enough to take on a larger leadership role in global initiatives. For example, taking the lead in 

helping countries transition from GF to government support for HIV services would need to be 

a multiyear activity with a flexible end point.  

Client Satisfaction  

Respondents discussed the quality of HPP work and Missions spoke to its timeliness and quality. 

Respondents also gave opinions about the field support mechanism and communication with and 

within Washington. 

Comparative Advantage  

There was a solid consensus that this is the preeminent policy project in global health within 

USAID and beyond. Asked what the project’s comparative advantage is, the two most frequent 

responses were “policy” and “advocacy.” Specific responses indicated both what HPP is known 

for and what it does well, with similarities and differences based on health area:  

 In FP/RH: policy development and implementation, advocacy, tools and modeling (e.g., 

OneHealth), use of data for decisions, costing and finance related to funding gaps, resource 

mobilization and contraceptive security, women’s empowerment (streamlining programs, 

working with women politicians), country presence, and experience with governments 

 In HIV: policy development and monitoring, advocacy, reduction of stigma and 

discrimination, civil society and networks, tools and modeling (e.g., GOALS), at-risk 

populations, gender (including women, MSM, and transgendered people), costing and finance 

related to increased country ownership, and specific innovations, collaborative approaches 

(bringing disparate groups together and developing consensus), and local expertise. 

The few respondents who discussed MH said that evidence-based policy and advocacy are the 

main HPP comparative advantages. Civil society and government respondents appreciated HPP’s 

help with capacity and accountability Respondents in Afghanistan said HPP’s comparative 

advantage is in private sector development, including PPPs and social marketing. In Kenya, 

devolution is seen as a major comparative advantage, along with policy and health care financing.  

Respondents who differentiated HPP from other projects noted that it worked on larger, big-P 

policy, and other projects could handle project-theme-specific policy issues, e.g., human 
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resources for health (HRH) or FP commodities. HPP was thought to be flexible and 

knowledgeable about cost-sharing, and its country presence was important. 

Working with Governments  

Respondents praised the assistance provided to governments, especially parliamentarians. 

Among impressive government, and HPP, successes mentioned were getting FP into the budgets 

in Malawi and Ethiopia; making multisector data accessible for ministers in Guatemala; kick-

starting devolution to counties in Kenya for health and other sectors; using private firms to 

expand the reach of the health sector in Afghanistan; and operationalizing how to meet 

Ouagadougou commitments. Missions and government respondents corroborate that the HPP 

approach is country-led, although one government respondent in Afghanistan felt the 

government should be taking more of a lead.  

Government respondents said what they found most useful was 

 Advice from technical experts with in-depth knowledge of the country situation 

 Provision of training, tools, and models for analysis and convening support 

 Specialized TA on costing analysis, surveys, organizational and financial management, law and 

capacity building 

 Use of embedded staff 

 Flexibility and responsiveness. 

Missions consider the work done by HPP to be theirs and the work done with government as 

the Mission partnering with government.  

Quality and Timeliness  

For USAID Missions, quality and timeliness are crucial. Missions reported that HPP generally 

submitted work plans and reports on time and was very responsive to Mission and partner 

needs. The documentation required, however, tends to slow the country teams down. No 

Missions reported pipeline problems and HPP data show no critical pipeline issues.17 

A few specific concerns were mentioned. The Kenya work plan will likely have to be revised this 

year as program activities and funding availability becomes clearer. As in the past the work plan 

will be prepared in collaboration with government. In Guatemala, where work in the western 

highlands is well-managed, staff at the national level may be over-extended. This concern may be 

exacerbated as the Mission asks for more assistance with information systems. 

The issue of staff turnover in Ethiopia and the need for more staff in West Africa has already 

been mentioned, but the Mission in Ethiopia is pleased with HPP’s accomplishments, as is the 

West Africa Regional office, which noted completion of five country and two reports on key 

populations in the first year.  

Asked about the size and quality of the staff, Missions said they were pleased with the COP and 

staff in-country. The HPP commitment to hiring experienced local and regional staff is seen as a 

real positive. The COPs and office leads for Futures Group Global Outreach (FGGO) tend to 

be politically savvy but not politically affiliated, and most have considerable managerial or 

                                                 
17 HPP Self-Assessment, p. 29-32. 
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technical experience, or both. Some of the FGGO leads have long-standing relationships with 

the Futures Group, and FGGOs are either registered or soon to be registered as local NGOs in 

their own countries, enabling them to bid and work directly in-country.  

Field Support  

Several Mission respondents see field support as the right technical solution for a policy project 

and its flexibility to add and change activities as a plus. The West Africa regional office said it 

reviewed its experience with a regional flagship project and decided to break it up for follow-on 

work. It chose HPP for the policy follow-on. In Kenya, the Mission’s systems-strengthening 

portfolio uses four USAID-Washington projects to cover the WHO elements of health systems 

strengthening, and the Mission views HPP as the policy development element. HPP is working in 

the rapidly evolving areas of health care finance and devolution and needs to be flexible to 

changes in the policy environment. In Guatemala, the Mission felt that the adaptability of HPP’s 

technical approaches and the flexibility provided by field support allowed the project’s 

approaches to be used beyond health, first in education and more recently in social 

development. The Mission in Afghanistan appreciates being able to tap the project as a bridge to 

on-budget government programming.  

When field support is used for any project, there is a perception that HPP is expensive and that 

money is going out of the country Yet there were no concerns about Washington management 

of HPP from countries using field support, or at least none that could not be worked out in 

dialogue with the AOR.  

Alternatives to HPP  

Missions that saw a choice between HPP and alternatives within the USAID portfolio tend to be 

looking for work on finance. USAID Kenya found HPP as an alternative to HS2020 when the 

later was not available and believes it is a very good fit. USAID Guatemala is weighing whether 

to move into HCF with HPP or an alternative. In Botswana, another project was chosen to 

receive field support for work done by someone who could have completed it under HPP. Both 

project ceilings and knowledge about project capabilities come into play.  

Other respondents mentioned using local groups as an alternative to HPP but no Mission seems 

ready to do so. In West Africa the Mission sees going local as the next step but does not think 

the capability exists yet. In other regions, such as Central Asia, local groups, including FGGOs 

registered as NGOs, could assist USAID, the GF, or other donors, even though governments 

are not set up to pay.  

Communication With and Within Washington  

USAID, HPP, and the project’s partners are all clients and their patterns of communication can 

contribute to project success. 

Missions and the AOR communicate well on both routine issues like incremental funding and 

travelers and on problem-solving. The Guatemala and Kenya Missions would like the AOR to 

visit their programs; both have complex HPP portfolios undergoing change and feel it would 

help to have the AOR familiar with the work. The GH/AA visited Guatemala and will be invited 

to a regional finance meeting in Kenya.  

Larger HPP country teams may have occasion to talk to the AOR. Their primary contacts at 

HPP headquarters are the focal person for their country and the regional directors. Offices feel 



 

HEALTH POLICY PROJECT MID-TERM EVALUATION 31 

well-served by their HQ counterparts. Government counterparts report a mix of Mission and 

project contact. They tend to ask USAID for support and work out the details with HPP. NGOs 

consulted for the evaluation work exclusively with HPP, but that may not be the case in all 

countries. All these groups report good working relationships with HPP counterparts. 

Donor representatives based in the U.S. and Kenya work directly with HPP; donors interviewed 

in Kenya—the World Bank and GIZ—work separately with the Mission in a donor forum but 

have much more contact with HPP than with USAID officials.  

In Washington, communication between HPP HQ and the PMT is a work in progress to which 

both sides are committed. Regular meetings have been scheduled and a user-friendly dashboard 

tool tracks progress. Quarterly in-depth country or technical focus meetings have been set up. 

The USAID PMT drew up a list for HPP staff to use when they are not sure who to call, e.g., 

one PMT member follows HIV and gender issues in the Caribbean and Central Asia. The project 

director and AOR meet regularly. Nevertheless, respondents on both sides spoke of too many 

people talking to too many people, and some report being out of the loop. In the HPP Self-

Assessment, the description of the matrix management system explains why a staff member 

may, for example, work on a civil society team in one situation and an M&E team in another.  

The USAID PMT has three members from the Office of HIV/AIDS. To make its oversight more 

efficient, the AOR has asked that only one member of the HIV team review work plans, reports, 

and other documents.  

EMERGING TRENDS AND FUTURE DIRECTIONS  

One of USAID’s goals for this evaluation was to identify current and emerging trends in policy, 

advocacy, financing and governance that the Project is encountering.18 The evaluation team 

therefore questioned respondents about policy issues they see emerging now or in the near 

future and then asked about the extent to which HPP currently is addressing emerging issues, 

and what issues should be addressed in a follow-on policy project. 

Emerging Trends  

Each stakeholder group has its own list of emerging policy issues. For in-country respondents 

table 4 breaks comments out by country and HPP technical approach; a summary is provided at 

the end of this section. 

Views from the Field (Missions, HPP Teams, and Country Partners  

Table 4, which is organized alphabetically by country and by HPP primary work areas, 

summarizes emerging trends cited by the field.  

 

 

                                                 
18 HPP Evaluation Scope of Work, Task 3, page 4. 
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Table 4: Emerging Policy Issues and Challenges: Feedback from the Field 

COUNTRY 
HPP PRIMARY WORK AREAS 

POLICY ADVOCACY FINANCING GOVERNANCE 

AFGHANISTAN 

(Mission, country 

team, partners) 

  Revise and update Ministry of 

Public Health (MoPH) regulations.  

  Continue to improve quality of 

care standards in the MoPH.  

  Build general awareness about 

gender based violence (GBV).  

  Provide more support for 

midwives to help address maternal 

mortality. 

Continue advocacy for the private 

health sector.  

  Work on building capacity in 

MoPH in health financing.  

  Partner with the private sector 

to run the three new hospitals in 

the Kabul area. 

  Continue to work on national 

health accounts, especially the 

child health subaccount. 

  National health insurance is the 

future of the health sector; HPP 

is working now with MoPH on a 

feasibility study for expansion of 

health insurance coverage.  

  MoPH also needs more help 

with costing of key health 

interventions. 

Continue work on private sector 

investment and public/private 

partnerships in health services. 

CARIBBEAN 

(Partners) 

There is new information about 

behavior change that people are not 

using; there needs to be a transfer 

of that knowledge into action. 

  Youth need to be better informed 

about the consequences of alcohol 

and drug abuse.  

  Reach out more to vulnerable 

populations; there are challenges 

for vulnerable groups in accepting 

services, even if they are free. 

    

ETHIOPIA 

(Mission) 

The current Health Policy in 

Ethiopia was drafted in 1993, and 

needs to be updated. 

  
Work more with the Population 

Council’s project in Amhara. 
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COUNTRY 
HPP PRIMARY WORK AREAS 

POLICY ADVOCACY FINANCING GOVERNANCE 

GUATEMALA 

(Mission, country 

team, partners) 

In some areas 26% of girls under 14 

are becoming pregnant. The vice 

president is putting on political 

pressure to address this problem. 

Looking ahead three to five years, it 

will be necessary to reform the 

health code (last updated in 1991). 

Also, continue working on the 

strategic plan while better 

implementing current policies. 

There is a push for universal 

bilingual education. Another priority 

for youth is to provide adequate 

funds to include sports and culture 

in schools. Provide scholarships to 

keep kids in school. 

Continue to empower women to 

speak out about their demands and 

needs in health, education, and 

nutrition. 

Contraceptive security and 

logistics are central, as is financing 

for health care. 

Need more empowerment at 

local levels to manage schools. 

Use OSAR approach for 

education to empower civil 

society to demand accountability. 

Since education is going to be 

decentralized, it will be necessary 

to advance knowledge on the 

rights and benefits of 

decentralization. In RH, increase 

the accountability and 

transparency of the policy 

implementation process. Expand 

public and civil society 

participation. Structurally the 

Ministry of Health is a mess. It is 

not meeting the MDGs. 

INDIA 

(Country team) 

The government has a well-

articulated lifecycle approach to 

health care, but the challenge is to 

implement it properly. There is a 

need to improve the quality of 

service and available FP choices. 

Continue efforts to inform/equip 

parliamentarians on the benefits of FP 

and its positive impact on population 

welfare and development. 

The problem is how to cost and 

roll out universal health care 

(UHC). 

  

JAMAICA 

(Mission) 
  

Work with the Anglican Church and 

faith-based organizations FBOs on an 

HIV policy. 
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COUNTRY 
HPP PRIMARY WORK AREAS 

POLICY ADVOCACY FINANCING GOVERNANCE 

KENYA 

(Mission, country 

team, partners) 

  What needs to happen to make 

devolution a reality?  

  Policy guidelines and procedures 

are urgently needed for county 

health services managers.  

  Need a careful study on the 

technical and cost implications of 

moving forward with UHC, i.e., 

policy and costing analysis of the 

most cost-effective options in a 

resource- constrained 

environment. 

  Study the needs of special 

populations, though but this issue 

is still being debated in the 

NASCOP.  

  Give policy guidance to counties 

on HIV/AIDS planning and 

implementation. 

  Urge counties to advocate for an 

adequate health budget (MOH has 

a health promotion unit to assist 

counties with advocacy).  

 Educate the public about the 

growing burden of NCDs. 

  How should USAID and other 

donors engage with county 

governments? 

  How do we help counties 

understand the financing 

implications of devolution? 

  We need more costing training 

to develop a critical mass of 

people who can do this work. 

  A strategy for increasing 

government investment in 

HIV/AIDS is needed. 

  Governments need to work 

together; counties need to be 

guided and held accountable for 

funding health services. 

  The current MOH staffing 

structure does not make sense 

in view of devolution. 

  Learn how to engage with the 

private sector for HIV 

implementation. 

 Build county capacity for HR 

management, financial 

management, and commodity 

management. 

MALAWI  

(Mission, country 

team) 

Youth need better access to FP 

services—a huge issue, since 50-60% 

of the population is younger than 24 

years. 

  Step up advocacy to keep girls in 

school; e.g., urge clergy not to 

agree to perform marriages 

involving girls younger than 18. 

  Continue to engage civil society to 

hold government accountable for 

its commitments for health and FP 

and to increase their investments in 

FP (using costing model data). 
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COUNTRY 
HPP PRIMARY WORK AREAS 

POLICY ADVOCACY FINANCING GOVERNANCE 

NIGERIA 

(Country team) 
  

Work more actively to equip 

networks of civil society groups to 

hold national and state governments 

accountable for their commitments 

and to advocate for a larger 

investment in FP/MCH. 

    

UKRAINE 

(Country team) 

First step: draft bylaws to encourage 

more civil society involvement. 

Engage civil society in community 

health delivery (currently not 

feasible). 

  Health care reform announced, 

but money not following the 

patient—still financed on 

number of beds. 

  Change health care approach; 

perhaps support community-

based clinics. 

  

 

AOR and the Management Team  

 Allow HPP to take an even larger role in global leadership on health policy and be viewed as the experts; disseminate their tools and 

publications more widely. 

 Given OGAC interest, accelerate work on hot spots. 

 Health financing (how to pay for services and commodities) is heating up. 

 How to increase country investment in health/FP services is a problem. 

 How can the private sector be harnessed to help get the work done? 

 Place more emphasis on accountability and transparency. 

 Country ownership and sustainability of HIV/AIDS programs: HPP has started to work on this, but demand for TA will increase. Countries 

need assistance in plotting trajectories for service delivery needs and budget resources (costing models are an essential tool here), and how 

much donor support might be needed. Guyana has made a good start, but much more needs to be done to engage a wide group of 

stakeholders. 

 
 



36 HEALTH POLICY PROJECT MID-TERM EVALUATION 

 More work is needed on how to transition HIV/AIDS funding for key populations, gender, 

or other special groups to the country and other donors. 

 There is a need for more work with civil society, youth, and USAID funding of interagency 

agreements. 

 There must be more sharing of knowledge and lessons learned.  

Futures Group  

 Empowering civil society to hold governments accountable is an important and growing 

area. HPP has provided civil society networks with tools for tracking government adherence 

to its commitments, including changes in government budget expenditures in key health 

areas. PPD ARO has been capacitated to do this tracking for several African countries. 

 Better research is needed on the impact of policy work on health outcomes, including case 

studies and retrospective/prospective studies. 

 Use new technology to better inform host country and USAID policymakers and to respond 

more quickly to their requests for information. 

 Work toward UHC: how better to build in and strengthen health equity in health services 

what interventions are needed, and the measures of success. 

 Stay involved in global movements to help make sure budget resources are being allocated 

where they are most needed. HPP is very involved already with FP2020 and the FP model 

Smart Start Approach. 

 Procurement issue: Explore the possibility of a longer-term CA for the next policy project; 

five years is not enough time to accomplish all the desired results. Policy development and 

implementation take time. 

 Financing the sustainability of health sector programs: How can governments mobilize more 

funds for health, and then spend the resources as efficiently as possible?  

 Extend and work on better data systems for management decision-making. 

 Continue to work on gender, especially on moving from written policies to real behavior 

change. 

 Much work still is needed on building strong and sustainable local capacity. 

 Partner with democracy and governance, i.e., do cross-bureau projects like the recent Haiti 

DG and health policy project. 

 Take a closer look at the political space: unpack the political will related to closer 

integration of FP and HIV/AIDS. 

 Investigate how to achieve more consistent financing across health areas (e.g., commodities, 

RH health). 

 Not enough countries have done HIV/AIDS policy assessments. 
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 More attention is needed to equity, gender, stigma reduction, and quality, especially during 

devolution.  

 Define policy in the government’s terms. There is little agreement on terminology. This is 

something that needs working on now.  

 How can HIV/AIDS investments be made sustainable after “graduation”? 

 Look at the FP2020 goals and work through implementation and the power dynamics. 

Targeting must be planned. Continue working with DFID, the Dutch, and Gates to promote 

social justice and equity. 

 In December 2013 in Paris at a country ownership meeting, engagement with the public and 

understanding of quantitative results were two issues raised. 

Consortium Partners  

 Increasing budgets toward the Abuja commitment for health generally and FP specifically. 

 More heavily promote national budget appropriations for FP.  

 Make sure adequate resources are extended equitably. 

 Continue to strengthen FP policy development and implementation. 

 More rigorous methodologies in policy and consistency of work are needed. More money is 

needed for big studies that look at impact over time. 

 It is important to look at integration of health systems. Countries have different 

combinations of needs. Ministries of public health often have silo programs and do not 

always understand how to work toward integration. 

 Administrative/procurement issue: Chopping HPP’s work into activities creates implementation 

challenges and administrative challenges in reporting time worked on multiple activities. 

 Transition planning and financing are important. 

 The question is how to do more with less, especially how to manage with less funding for 

prevention activities and how to better use new technologies. 

 In MH, HPP should get involved with the post-2015 MDG agenda and work with civil society 

organizations on priorities post-2015; A Promise Renewed gives potential to roll out plans 

to monitor government commitments for advancing MH. 

 It is necessary to understand how to work with decentralized governments. 

 It is also necessary to go on beyond current thinking on country ownership. HPP and others 

should be moving away from the current models and toward government funding. Here 

political will is a big issue that needs to be tackled.  

 How can FP2020 be successfully implemented? 

 Health systems need to be less vertical and more integrated. 

 Look at interactions between population and climate change. 
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 Find better ways to operationalize policy changes. 

 How can underserved populations be reached better? 

 Move more toward a “total market approach.” 

 Help countries to better plan and implement phase-out or graduation from donor support. 

 Improve engagement of the public and civil society. 

 Work for improvements in HIVAIDS human rights. 

 Use implementation (evidence-based) science more widely. 

Donors, OGAC and other USAID/Washington Staff  

 Increasingly, other bureaus and sectors want to work with GH. For specific scenarios, 

perhaps HPP could do modeling on the links and synergies between sectors. 

 Prepare and plan for countries to graduate from policy assistance. 

 What health financing efforts can be made to increase country investment in FP/RH 

services? 

 Policies are needed for beginning to invest in non-communicable diseases (NCDs) and how 

best to invest in them without decreasing support for other health interventions. 

 How can Missions help support the move to UHC? 

 Providing health coverage for marginal groups needs costing and financing. 

 Ways to work best with devolution and decentralization are needed (examples: Indonesia, 

Philippines, Burma). 

 Articulate and manifest a more open data policy that could be widely adopted 

internationally.  

 Invest in youth to maximize their productivity and earning potential (a key component of 

the Demographic Dividend 

 Keep kids in school, and provide job skills training for adults 

 Revise labor and employment policies to enable more employment of women. 

 Ensure food security and better nutrition. 

 Better promote the importance of health policy efforts. 

 Maintain the FP cafeteria approach and insure a wide variety of safe and effective methods. 

 Improve youth access to FP/RH, and increase the availability of services to underserved 

groups. 

 Study the implications of urbanization for FP/RH service delivery systems. 

 Ramp up country capabilities and involvement in context-specific policy planning. 
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 Promote more public/private (NGO) partnerships to deliver FP services. 

 Improve standards of health/FP care. 

 Consider providing more health support in West Africa, perhaps out of the East Africa 

Regional Office at USAID in Kenya. 

Summary of Emerging Trends  

In each HPP policy work area, emerging issues were raised by respondents representing multiple 

stakeholder groups.  

For example, in policy development, many in Missions, government partners, and donors saw 

a need to update or reinforce policies, in both current areas (e.g., FP/RH, HIV/AIDS, MH) and 

new areas, such as UHC and prevention of NCDs. Many also cited the need for policies to make 

health services more equitable, e.g., by improving access of adolescents to behavior change 

communication (BCC) and FP/RH services and of other underserved populations through 

community-based distribution; and by raising quality of care standards for health facilities. Staff in 

HPP, the consortium, country offices, and government also urged more integration of health 

services in the field. 

As for health financing, the concern most often mentioned was for greater country 

investment to enhance a country ownership of health programs, reduce donor dependence, and 

ensure health program sustainability in an environment of transitions (e.g., graduation from 

certain types of donor financing). Many also expressed a closely related need for HPP assistance 

in health program costing and strategic planning so that ministries can better plan for transitions. 

In the advocacy area, many country teams and government partners stressed the need for 

both continuing and new efforts to build up civil society groups to be forceful advocates for 

health funding and services and to hold governments accountable for fully implementing what 

they have committed to. Many respondents also noted the importance of identifying pro-health 

champions within parliaments and equipping them with the data they need to advocate 

effectively for more investment in health. 

For governance, decentralization and devolution were most often mentioned as emerging 

issues. These changes involve a large number of complex policy, financing, and governance 

issues. Stakeholders look to HPP to help countries effectively understand and plan for the 

myriad changes necessary, such as establishing health systems and structures throughout the 

country. 

Future Directions  

A clear sign of respect for HPP and its work was the thoughtfulness evident in responses about 

what could be done during the rest of this project or in similar future programs. Respondents 

identified a number of major areas that needed attention 

Time  

Extend the time period of policy projects: Many respondents said the project was too 

short for developing policy. For governments wanting to complete a major policy change, such 

as devolution of national authority to counties or putting in place national public-private-

partnerships (PPPs) HPP is ending too soon. Missions explained that cutting policy projects into 
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five-year chunks leaves both Missions and USAID exposed when trying to honor their 

commitments to host governments, especially as USAID encourages country ownership.  

USAID officials in Washington explained that OAA did not approve agreements lasting longer 

than five years, though the team was unable to meet with the OAA representative. However, 

GH/PRH recently launched an agreement for research that has an option to go beyond five 

years because, like the policy process, the research process may take longer.  

Make HPP more efficient: Respondents also called for more efficient use of the time the 

project has, e.g. more flexible SOWs to meet the needs of changing policy environments and 

faster reviews and clearances.  

Information and Communication  

Disseminate more information to potential clients: Potential Mission and Washington 

clients need to know what HPP can do and its capacity to take on new activities and funding. 

They also need to understand its tools and approaches.  

Provide information on policy development: What is needed generally is a better 

understanding of policy development and what needs to be tracked. One Mission official noted 

the need for those within USAID and elsewhere to understand that policy work is not just 

media and fact sheets but requires interpersonal interaction.  

Consortium  

Review the needs of the consortium: Futures Group would like to review the roles of all 

consortium members and their working relationships within HPP. The two newer consortium 

members may need to be viewed differently in future activities. PPD ARO feels they have 

benefited from the relationship, but would like to learn more about how to expand its activities 

with other organizations. WRA would also like to expand, but not by having more HPP activity 

within its program. Instead, a model in which HPP MH leads and WRA work together for a 

Mission or region was suggested.  

Other Suggestions  

Finally, both from the field and Washington, including HPP senior staff, it was suggested that 

more focus and staff time be added on both existing and new areas of activity. It was suggested 

that HPP give 

 New emphasis to leadership development, country technical exchange, study tours, how to 

use new technologies, how to better tap the private sector to meet national health goals, 

and “implementation science,” i.e., how to use research findings to inform policy. 

 More staff in sustainability, finance, costing, and stakeholder engagement. 

 More thought to core-funded programs, such as the strategy for use of these funds and how 

core- funded activities affect and are accepted by the field. 

 A more strategic approach to what the project does, e.g., finance for policy development as 

opposed to just finance, and equity as a possible focus. 

 Consideration to bringing in new partners. 
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V. CONCLUSIONS AND 

RECOMMENDATIONS 

Following are the evaluation team’s major conclusions and recommendations for USAID, HPP 

and future designers:  

CONCLUSION 1: PROJECT APPROACH  

HPP is widely known for commendable work in expanding evidence-based decision-making and 

action in global health using a collaborative, country-centered approach that relies heavily on 

local expertise. Within local policy environments HPP provides soup-to- nuts assistance in 

developing policy and moving policy into action, often successfully. HPP meets project and 

Mission objectives using innovative technical approaches in policy, advocacy, finance, and 

governance. 

HPP’s four technical approaches are accompanied by work on cross-cutting issues: capacity 

building, women, reduction of stigma and discrimination, and M&E. Capacity building is discussed 

in a separate conclusion. HPP’s M&E strategy is comprehensive in that it includes the framework 

for M&E of HPP, including the PMP, and for assistance to field programs. The evaluation of HPP 

work is beginning. Gender and reduction of stigma and discrimination are both important areas 

of HPP work in their own right.  

Recommendation 1: Continue the good work HPP is doing.  

CONCLUSION 2: CAPACITY BUILDING  

USAID’s Global Health Bureau mandates capacity building in all its projects. HPP has a 

framework to address capacity building at the individual, institutional, and systems levels, and a 

technical director for capacity is one of its four key personnel positions. All HPP country 

programs have capacity building incorporated into the SOW in a way that does not crowd out 

intended policy work, and various core activities have capacity- building elements. As field and 

international staff interact with in-country partners, they demonstrate commitment and skill in 

transferring skills. Individual and institutional capacity building is measured through the PMP.  

The project has also furthered capacity building in the policy arena by creating a suite of 16 

resource guides for key competencies with facilitator and scoring guides; these have been used 

in Guatemala and Afghanistan and tested in Kenya. Yet there has not as yet been a full court 

press on implementing the framework described in HPP’s Mid-term Self-Assessment.19 The 

project needs to request Mission or core activity funds to take on capacity-building work; there 

is no line item in its budget directed to those activities.  

Recommendation 2: Continue addressing capacity building as HPP has, and 

evaluate its work. If USAID chooses to incorporate more capacity building into 

future projects, to do so will require both more staff and resources and top-level 

commitment of Missions and host governments. 

                                                 
19 HPP Mid-term Self-Assessment, p 2. 
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CONCLUSION 3: TOOLS AND MODELS  

HPP develops and uses tools and models to analyze, guide, and give credibility. It makes a good 

faith effort not just to use tools and models themselves but also to train people in-country how 

to use them, and in some cases how to adapt them to new situations. HPP does not, however, 

train people to be modelers, which makes sense. It has created a large library of models and 

tools already in the public domain, including models users can access to answer real-life 

questions related to management and policy development. Highlights have been the use of 

models in Malawi and Ukraine to bring disparate groups together to analyze decision options 

and come to consensus; for the first time the government of Malawi chose to fund FP 

commodities through the national budget. The evaluation team also supports use of dashboards 

for decision-makers, as in Guatemala, as a powerful way to present information to political 

leaders.  

Recommendation 3: Continue this work and improve upon its models and tools to 

ensure valid and reliable results; and continue to make them more user-friendly and 

make it easier to transfer capability and use.  

CONCLUSION 4: HPP PROJECT MANAGEMENT  

The evaluation team interviewed both the outgoing and incoming project directors, all the 

deputy and regional directors, and many of the technical directors. All were highly qualified and 

well-motivated, and each had many years of experience in their areas of responsibility. Although 

the sheer number of senior managers may seem large, the changes in HPP’s management 

structure were warranted by the need for firm and consistent leadership of a growing portfolio 

of activities spread over a large number of technical and cross-cutting areas. For example, the 

new regional director roles, staffed by experienced senior professionals with extensive country 

experience, should improve the quality of country backstopping. It is important, however, to fill 

the position of technical director for capacity promptly.  

HPP field staff also had some ideas for improvement of HQ support. One immediate need 

identified by the Kenya country team director and corroborated by others was for additional 

HQ health financing expertise to complement the leadership and technical support already 

available in costing. The new director is experienced in HCF and will be reviewing needs in  

this area. 

Recommendation 4: Hire and clearly articulate the role of a technical director for 

capacity development. Also consider the need for additional senior HCF 

backstopping at headquarters. AOR should formally introduce new senior staff to 

relevant GH office directors and GH front office.  

CONCLUSION 5: QUALITY OF COUNTRY TEAMS  

Country teams observed and interviewed demonstrate the requisite skills and experience to 

provide complex policy assistance. Directors have the experience to operate within the national 

and subnational policy environment without political affiliations of their own. The teams 

demonstrate the creativity and flexibility needed to be effective in changing policy environments 

and are committed to country-led approaches. These characteristics are especially effective 

when shared by a Mission, as was observed in Kenya where the Mission and the country team 

agree on how best to engage with the government.  
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Country teams appreciate international TA for both technical and administrative activities and 

the examples of international TA given to the evaluation team added value to the country teams’ 

assistance. It is commendable that the majority of TA comes from local staff and experts; in 

recent months, 75% of country labor came from in-country staff, supporting HPP’s goal of 

building local capacity by focusing USAID’s resources on local ownership. In Afghanistan and 

Ethiopia, where LOE information does not indicate an excessive level of TA, Missions were 

nevertheless concerned about having too much international TA as they strive to focus on in-

country expertise.  

Recommendation 5a: The AOR should discuss with Missions in Afghanistan and 

Ethiopia their concerns about too many outside experts.  

Staff turnover and new staffing needs in the field are not a concern for most, but the 

Guatemala team could benefit from an additional staff member in data systems. And the West 

Africa Regional Office believes that though HPP has an excellent coordinator, he needs more 

dedicated support from country consultants. This program operates on a modest budget. 

Organizationally, Malawi is concerned that the WRA is not well integrated with Mission 

activities. 

Recommendation 5b: HPP should review the staffing needs for Guatemala and the 

West Africa Region and the WRA relationship with the Mission in Malawi, and take 

appropriate action. 

CONCLUSION 6: IN-COUNTRY STARTUP AND WORK PLANS  

HPP’s participatory assessment process helps designers understand the policy environment and 

the capacity of potential partners and allows its staff to begin building working relationships. 

However, startup is slowed by the time it takes for work plan drafting, reviews, and USAID 

clearances. After being developed in the field, work plans are reviewed and augmented by HPP 

HQ experts in such areas as M&E, gender, stigma reduction, and capacity building before they 

are finalized for the Mission and AOR—a process that the evaluation team believes could be 

completed by a senior HPP staff member, such as the M&E director or delegate.  

Further, country office experience with work plans suggests more flexibility would be useful. 

The Guatemala team follows an annual work plan process where the plan is developed for a 

Mission and Washington audience, yet the country office works off an operational plan on a 

GANTT chart. In Kenya, the 64-page 2012–15 work plan contains specific components for two 

tranches of funding, many of which need to be modified or changed to meet Mission priorities 

and respond to a fluid policy environment where government is devolving authority to counties. 

Neither country approach is useful to the project. HPP reports it is working on simpler formats 

for work plans, and both HPP and the AOR are watching how long the process takes. This will 

help, however, in cases where Missions are adding requirements that are not value-added, the 

AOR, HPP and Missions need to work together to find solutions.  

Recommendation 6: HPP and the AOR should continue to adhere to their timelines 

and limit the number of reviewers for work plan drafting and clearance. The AOR 

should contact Missions with excessive work plan requirements to discuss possible 

alternatives to meet requirements. 
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CONCLUSION 7: FIELD IMPLEMENTATION  

Missions are pleased with and are effectively using the field support mechanism to address their 

needs for specialized expertise, country-led policy development and implementation, and 

flexibility in programming in fluid policy environments. There are no pipeline problems in the 

field.  

Missions value HPP’s responsiveness and the quality and timeliness of its work; even in countries 

with slow startups, implementation is smooth. Both Missions and field partners point to 

numerous project successes, usually many in each county. As good examples of successes, the 

evaluation team noted kick-starting devolution in Kenya, the multisectoral information systems 

for decision-making and public transparency in Guatemala, and the closer collaboration between 

the public and private sector in health in Afghanistan.  

On the operational side, HPP HQ provides useful TA for the country work and much- 

appreciated backstopping on program and financial issues. Nevertheless, USAID and HQ 

reporting requirements are burdensome due to the review process and are not sufficiently 

flexible to demonstrate successes. The clearance process for review of project reports takes 

too long and there are too many reviewers, and there have been instances where reviewers 

contradict each other. These hold-ups, combined with required Mission and OGAC reporting, 

detract from implementation. 

Recommendation 7a: HPP should amend the clearance process for both routine 

(e.g., quarterly) and technical reports to minimize the number of reviewers and put 

time limits on reviews.  

Country teams are responsive to program reporting needs and work to adapt information to 

the formats required, but the formats do not lend themselves to the detail needed to explain, 

e.g., the intricacies of how in Guatemala, different national and regional NGO consortia were 

able to move beyond advocacy to become watchdogs for policy implementation and 

appreciated by government as valued participants in health, education, and social development. 

Nor does routine reporting pick up the nuances of political maneuvering that HPP’s 

collaborative, evidence-based approach must operate within or, for example, how HPP has 

helped position the health sector in Kenya as a leader in devolution. For the evaluation team, 

this raises an obvious question: what is the purpose of a progress report that does not 

substantively report on progress? Indicators and budget figures are important and the team 

appreciates the sensitivity of writing explicitly about some policy issues, but progress reports 

also need to include enough text to convey the country context, the achievements, and the 

challenges that help readers rightly understand what all the numbers mean. This may require 

some rethinking of the basic format/content guidelines for routine reports, or perhaps use of 

routine reports to update only one aspect of a country program at a time. This is important as 

the HPP comes to an end and there is need for a thorough understanding of what the project 

did and did not accomplish and why. 

Recommendation 7b: HPP should consider how to amend routine reporting (e.g., 

quarterly report) formats to ensure more complete reporting of complex country 

activities.  
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CONCLUSION 8: IMPLEMENTING CORE ACTIVITIES  

HPP’s core activities portfolio contains a wide range of operational and economic research, 

modeling, investigation of new approaches to policy development, and building conceptual 

frameworks. Most activities are dedicated to work in a specific GH area—RH, HIV, or MH—and 

program priorities in each sector influence what the core activities will be, e.g., the 

RAPID/Women–Population, Health, and Environment (PHE) work or costing of prevention of 

mother to child HIV transmission. All these activities contribute to the field of policy 

development, yet the universe of activities appears to lack strategic focus, partly because core 

funding comes from various accounts and HIV subaccounts.  

The core program is hampered by what appears to be inefficient interaction with some of the 

PEPFAR TWGs, slow obligation of HIV and more recently MH funds, and dependence on 

Mission participation in research or pilots.  

PEPFAR TWGs review HPP’s core submissions to USAID’s OGAC HQ Operational Plans 

(HOPs) as an initial step in the PEPFAR review process. Bureaucratically the process is fairly 

straightforward, but HPP finds that both it and its HIV PMT members are having to engage with 

the TWGs outside that process, and HPP management reports cases of having OGAC funding 

but not being able to proceed without TWG approval. Given how the HOP process is supposed 

to work, this is unacceptable.  

Recommendation 8a: The AOR, HIV PMT members, and HPP should review the 

plan vs. the reality of PEPFAR TWG in decision-making related to core funding and 

as appropriate share experience and concerns with senior staff in PRH, OHA, and 

possibly OGAC. 

Garnering Mission participation for core-funded research and pilot activities is a long-standing 

issue for core-funded programs. If Missions do not see the benefit of a core activity for their 

country or program, it is difficult even with extra funding to push an activity in. One alternative 

is for core planners to build an activity around something started in the field that needs more 

work, such as the activity to provide costing elements to FP GAP analysis completed in Ethiopia 

and Nigeria. However, for new topics, such as devolution or government budgeting for FP or 

HIV, a more inclusive approach may be more effective. Convening a topical workshop or an 

online network of interested parties within government, NGOS, and Missions to exchange 

experiences, hear from policy practitioners, and design field follow-on that is more operational 

and less research oriented would allow core-funded activities to both study key policy issues 

and expand program experience. It appears that this approach is being discussed on the RH side 

of the project already. 

Recommendation 8b: As the core portfolio is amended, the AOR and HPP should 

consider moving away from traditional operations research and pilot activities 

toward opportunities to expand policy experience and innovations through more 

consultative approaches that include Missions and local partners. 

Finally, the evaluation team has a specific concern about the important core-funded work on 

Linking Health Policy with Health Systems and Health Outcomes: A Conceptual Framework.20 

                                                 
20 Hardee, K., Laili Irani, Ron MacInnis, and Matthew Hamilton. 2012. Linking Health Policy with Health 

Systems and Health Outcomes: A Conceptual Framework. Washington, DC: Futures Group, Health Policy 

Project. 
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The framework was drawn up with thoughtful input from HPP experts and has been 

disseminated at international meetings and in brown-bag meetings at USAID Washington. At 

present, HPP is looking for countries to test it, is expecting to have it published in a peer-

reviewed journal, and is considering other dissemination options. This work should be a service 

to the entire policy development community. However, coming from a single project, the 

evaluation team is concerned that this could still be an invisible contribution. As field studies 

begin, it is important to secure wider review and acceptance and more visible champions for the 

framework beyond those in HPP. 

Recommendation 8c: HPP should consider ways to improve the trajectory of work 

underway on the conceptual framework, such as opening it up to wider 

international review and participation as the work moves to the field.  

CONCLUSION 9: MANAGING GLOBAL PARTICIPATION  

In global initiatives like FP2020, USAID, other donors, and host government officials appreciate 

HPP’s expertise in analysis and modeling on policy, resource gaps, and resource mobilization and 

on how to fine-tune policies and move them to action. HPP’s global and field partners also see it 

as a very collaborative partner. HPP is using this expertise in important global FP and HIV 

initiatives.  

Yet HPP leaders felt out of the loop with how USAID is engaged in these global initiatives and 

the seminal meetings that often initiate global calls to action. USAID respondents agreed and 

noted that within GH, internal coordination on engagement is minimal. GH should therefore 

take a page from the State Department playbook when managing participation in global health 

initiatives, including having the right people doing preparatory work, having USAID be clear on 

the objectives it wants to accomplish, galvanizing USAID staff and their partners, and 

remembering that USAID partners are an extension of USAID. Furthering this process might 

include consultation and coordination with other national and international agencies and NGOs.  

Recommendation 9: GH should create a more participatory and objective-driven 

model for global leadership initiatives. In the interim, GH should review USAID 

participation in global health initiatives with a view to fine-tuning its engagement. 

CONCLUSION 10: USAID FIELD MANAGEMENT  

USAID Missions are pleased with their working relationships with the AOR, and the feeling is 

mutual. AOR and the program analyst are effective at handling both routine project issues (e.g., 

incremental funding, travel) and handling special problems. The timeliness of clearances seems to 

be the only exception, and that has improved and continues to be addressed.  

Missions and especially HPP country offices would like the AOR to travel to see programs first-

hand, especially in Guatemala and Kenya. Guatemala did have a visit from the GH AA that visibly 

raised the morale of the country team, and Kenya has invited the GH AA to a regional meeting 

on HCF that HPP is working on with the World Bank. The evaluation team understands that the 

AOR is considering some travel and suggests these two countries for visits based on the 

complexity and innovations in their programs, as well as the importance of HPP to their 

governments. 

Recommendation 10: The AOR should visit HPP programs in Kenya and 

Guatemala, if possible within the next six months. 
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CONCLUSION 11: PROJECT–USAID COMMUNICATION  

Communication between HPP HQ and the USAID management team is a work in progress that 

both sides report they are committed to. Set meetings have been established and dashboard 

instituted to track progress. Quarterly country or technical focus meetings were established for 

more in-depth discussion and a dashboard format is being used for updates. On the USAID side, 

the PMT has drawn up a list of its responsibilities, and the project director and AOR meet 

regularly. Respondents on both sides noted there are too many people talking to too many 

people, and a few felt out of the loop, reportedly for such reasons as insufficient clarity about 

who is working on what or who to contact, the lack of a complete organogram for HPP, too 

many reviewers, and the PEPFAR TWG issue. It also seems to the evaluation team there may 

too many people on the PMT, which may be contributing to the problem of delays in reviews 

and approvals. The HPP Midterm Self-Assessment explains how activities are staffed and why 

there would not be a static organogram below the senior staff level.  

Recommendation 11: HPP and the PMT should review the accuracy of short 

contact lists for key HPP and PMT members about every six months and then use 

the lists. 

CONCLUSION 12: MARKETING TO THE FIELD AND WASHINGTON  

The July 2013 revision of the HPP KM strategy sets out a comprehensive plan to capture, 

analyze, and disseminate information on the project, the work it does, and the field of policy 

development. Internal audiences are considered an audience for KM work and can be “useful 

ambassadors for the project.” The evaluation team agrees and believes it is time to implement 

that part of the strategy. HPP needs to market its services more effectively. A Mission that does 

not know what the project can do is unlikely to ask for its assistance. One Mission manager 

interviewed did not know what HPP has done in health finance, a technical advisor in 

Washington suggested looking at another project’s web site for ideas on how to improve HPP’s, 

and, an OGAC colleague suggested setting up occasional briefings for OGAC.  

Because USAID AORs need to approve the use of project funds for dissemination activities and 

a company cannot use USG funds to market itself, there is hesitancy even about project-related 

dissemination. Technical advisors from two similar projects felt the AORs for their projects 

have been able to come up with effective methods of disseminating information in ways that 

involve the AOR without taking undue AOR time. HPP and their AOR can do the same. 

Recommendation 12: Future projects of this type should implement a plan to 

educate Missions and Washington counterparts on approaches to policy 

development, project experience, and work products. HPP should be documenting 

its accomplishments and legacy to serve as a guide for communicating its 

experience. 

CONCLUSION 13: LOCALIZATION  

HPP is well-known not only for its work in policy, advocacy, finance, and governance but also 

for evidence-based policy analysis and development, collaboration, and the use of local 

expertise. Many who work with the project also note that it is flexible, responsive, collaborative, 

and client-centered and has a country presence. USAID Missions and host governments say that 

HPP takes a genuine country-led approach to its work, and staff in HPP country offices—who 

are all local or regional—demonstrate that the expertise resides in-country. An alternative to 
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HPP is to have a local institution do the same kind of work. Some work is being done in Kenya 

to develop a local center of excellence along these lines, but it will likely be deferred in favor of 

more immediate needs in the next Mission plan. At present, donors may find it easier to use 

local entities than the government, which may be interested but lack contracting mechanisms or 

sufficient budgets. Nevertheless, given the long time frames for policy work, the need for 

understanding local policy environments, and the GHI emphasis on capacity building, it is 

important to work on local entities with characteristics like HPP. 

Recommendation 13: In coming years, USAID should consider supporting the 

emergence of local entities that can provide health policy development services. 

CONCLUSION 14: HPP EMERGING ISSUES  

Few of the numerous emerging issues listed in the final section of this report are outside the 

capacity of HPP. Yet certain streams of activity articulated seem particularly relevant to the field 

work and analytical expertise available under this project, and to health policy development, 

such as  

 Transition, e.g., country graduation from GFATM and PEPFAR support, devolution, 

decentralization; and  

 Equity, e.g., in relation to reduction of stigma and discrimination, populations at risk, gender, 

youth, and human rights. 

HPP has extensive experience with topics in these two streams, as well as newer areas 

emerging. The first stream keeps attention on policy with a big P, an apt role for a policy 

development project. The second stream better articulates an equity element, which is already 

an HPP comparative advantage, while adding new elements (e.g., civil rights, youth).  

Two other areas on the immediate horizon are special challenges (some might say elephants in 

the room), both of which HPP could unpack from a policy standpoint and where it could 

provide useful contributions.  

 Initial work on planning, costing, financing, and equity for UHC (another equity issue); and 

 Doing initial analysis and modeling on the growing importance of NCDs in the developing 

world, and how USAID and other donors should engage on this issue. 

Recommendation 14: GH should consider including transitions, equity, UHC, and 

NCD as technical topics for future programs of this kind.  
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ANNEX I. SCOPE OF WORK  

Global Health Technical Assistance Bridge Project  

GH Tech 

Contract No. AID-OAA-C-13-00113 

SCOPE OF WORK 

September 9, 2013 

I. TITLE: EVALUATION OF THE HEALTH POLICY PROJECT (HPP)  

Contract: Global Health Technical Assistance Bridge IV Project (GH Tech) 

II. PERFORMANCE PERIOD  

The assignment will begin on/about November 18, 2013 and conclude on/about February 21, 

2014. The place of performance includes Guatemala and Kenya (pending Mission agreement) 

with special remote attention to Afghanistan. 

III. FUNDING SOURCE  

Cross-Bureau Cooperative Agreement: Office of Population and Reproductive Health, Office of 

HIV/AIDS, Office of Health, Infectious Disease and Nutrition (Maternal Health Section). 

IV. PURPOSE OF ASSIGNMENT  

The purpose of this performance evaluation is to provide the United States Agency for 

International Development’s (USAID’s) Bureau for Global Health (GH)/Office of Population and 

Reproductive Health Office (PRH)/Policy, Evaluation and Communication (PEC) Division and 

Office of HIV/AIDS /Strategic Planning, Evaluation and Reporting (SPER) Division with an 

independent assessment of USAID’s Health Policy Project (HPP) Cooperative Agreement, and 

more specifically to: 

 Evaluate the project’s technical approach and client satisfaction, including satisfaction of GH 

Offices, Missions, and Regional Bureaus and other clients/partners with progress toward 

achieving work plan objectives;  

 Assess how the Project’s management structure, processes, and staffing patterns have 

helped or hindered progress toward achieving project goals; 

 Assess the quality and progress of HPP in program implementation; and 

 Provide recommendations that can be feasibly incorporated into the management and 

implementation of future projects. Assess options for how the highest-priority 

recommendations can be implemented. Identify current and emerging trends in policy, 

advocacy, financing, and governance that the Project is encountering.  

The assessment will gather and synthesize information from multiple sources, including the GH 

Bureau Offices (PRH, OHA and Health, Infectious Disease and Nutrition (HIDN), the Office of 

the Global AIDS Coordinator (OGAC), Regional Bureaus, and Missions, USAID contracting 

officers, HPP/Futures, HPP consortium partners, and other key stakeholders. 
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V. BACKGROUND  

The USAID Health Policy Project (HPP) is a 5-year cooperative agreement with a $250 million 

ceiling, under award number: AID-OAA-A-10-00067. The project prime awardee is Futures 

Group International; the award also includes a consortium of partners: PLAN International 

(formerly known as the Centre for Development and Population Activities [CEDPA]), 

Population Reference Bureau (PRB), RTI International, Futures Institute, White Ribbon Alliance 

(WRA), and Partners in Population and Development Africa Regional Office (PPD ARO). The 

project can accept both core and field support funds (which may be funded from any source). 

HPP was awarded on September 30, 2010, and runs through September 29, 2015. 

The USAID project management team includes technical advisors from PRH and OHA and input 

from HIDN (MCH). The Agreement Officer’s Representative (AOR) resides within the GH/PRH 

Division of Policy, Evaluation and Communication (PEC). 

The objective of HPP is to strengthen developing country national and subnational policy, 

advocacy, financing, and governance for strategic, equitable, and sustainable health programming. 

HPP strives to promote well-informed and active participation in policy development through 

effective leaders and program managers and efficient use of resources. While the project focuses 

on family planning and reproductive health, HIV and AIDS, and maternal health, it also includes 

health systems strengthening and program integration. 

Core-funded activities include policy analysis, health systems strengthening, health governance 

and financing, capacity building in advocacy, and advancement of global knowledge-sharing 

through the following illustrative approaches: 

 Development and application of tools and methodologies for informed decision-making and 

strategic planning; 

 Identification, validation, and dissemination of promising practices to strengthen good 

governance and effective policy processes; 

 Provision of strategic information to USG and in-country partners; 

 Development, piloting, and transfer of models to project programmatic impacts and to 

assess FP/RH, HIV/AIDS and MCH program resource allocation needs; 

 Advancing approaches for improved monitoring and evaluation of policy implementation; 

 Development of training programs and curricula to promote individual and institutional 

capacity building and identification of avenues for regional institutionalization and transfer of 

training capacity. 

In-country programming funded with field funding supports the broader goals of health systems 

strengthening and effective program integration by building individual and institutional capacity 

for critical areas of good governance and leadership at national and subnational levels. Technical 

assistance includes the following illustrative approaches: 

 Policy implementation and financing/resource allocation;  

 Advocacy and policy communication;  

 Strengthened multisectoral coordination and stakeholder/civil society participation;  
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 Use of data and monitoring and evaluation for informed decision-making and strategic 

planning;  

 Increased transparency and financial accountability;  

 Strengthened key country and regional institutions to support long term capacity 

development. 

HPP also strives to support partner countries to address the cross-cutting elements of 1) 

promotion of health equity, 2) significance of gender issues, 3) reduction of stigma and 

discrimination, 4) effective monitoring and evaluation of project activities, and 5) sustainability of 

skills with institutional and individual capacity building. 

HPP’s overall goal of strengthening developing country national and subnational policy, advocacy, 

and governance for strategic, equitable, and sustainable health programming is addressed 

through the following five results in close relationship to the cross-cutting issues:  

 Result 1: Individual and institutional capacity for stewardship, policy development, 

implementation, and financing 

 Result 2: Individual and institutional capacity for advocacy, accountability, leadership, and 

ownership 

 Result 3: Individual and institutional capacity for strategic data use, analysis, and evidence-

based decision making 

 Result 4: Increased multisectoral coordination for advancing health elements, systems 

strengthening, and program integration 

 Result 5: Advanced development and dissemination of models, tools, and global best 

practices 

HPP serves as one of the primary mechanisms to support core-funded FP/RH and HIV/AIDS 

activities in policy dialogue and implementation. HPP supports a limited number of core-funded 

activities in maternal health, mainly through its support of the White Ribbon Alliance. 

This mid-term project evaluation should follow the GH Guidelines for Management Reviews and 

Project Evaluations (2007), as well as the Agency’s new evaluation guidelines (2011). In addition, 

the evaluation should take into account relevant USG/USAID initiatives, policy developments, 

and reform efforts, such as the USG Global Health Initiative and PEPFAR Blueprint, which are 

linked to the Agency’s commitment to the Paris Declaration’s aid effectiveness. 

VI. SCOPE OF WORK (SOW)  

The scope of work for the assessment team will consist of three main tasks. The approximate 

distribution of LOE for the team is indicated in parentheses.  

Task 1: Assess the project’s technical approach in achieving project objectives. Assess the 

quality and progress of HPP in program implementation, and how the Project’s management 

structure, processes, and staffing patterns have helped or hindered progress towards achieving 

project goals and results. (40%) 
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Illustrative Approach: 

 Assess the project’s technical approach, including in-country work with missions, 

governments, and other donor and partner organizations, and the use of consultants in the 

field. 

 Assess how the project’s organization, staffing, management, and interface with the USAID 

HPP management team have helped or hindered the progress of the project. 

 Assess the quality of technical assistance and timeliness of HPP’s work for both Mission and 

core programs. 

Task 2: Measure client satisfaction, including satisfaction of GH Offices, Missions, Regional 

Bureaus, PEPFAR and OGAC in-country teams, and other clients and partners with progress 

toward achieving work plan objectives. (40%) 

Illustrative Approach: 

 Satisfaction of USAID Missions and other partners with inputs and progress toward project 

goals to date. 

 Feedback on benefits and challenges of implementing core activities in the field, including 

supporting new initiatives and Mission programming. 

 Feedback on how well the field-support mechanism serves Missions and Regional Bureaus 

for meeting in-country programming and technical needs. 

Task 3: Provide recommendations that can be feasibly incorporated into the management and 

implementation of future projects. Assess options for how the highest-priority 

recommendations can be implemented. Identify current and emerging trends in policy, advocacy, 

financing, and governance that the project is encountering. (20%) 

Illustrative Approach: 

 Assessment of key informant opinions regarding 

– Whether current objectives are the right ones to achieve the project’s strategic objectives. Are 

there more important ones to consider? 

– Highest priorities for adjustments in the management and implementation of the current 

project approach. 

– Emerging issues and challenges in policy, advocacy, financing, and governance that can be 

addressed within the current project at the global, regional, and country level. 

 Illustrative Interview Assessment Questions 

 Illustrative questions are categorized based on Task 1-3: Technical Approach and Client 

Satisfaction, Management Structure and Staffing, and Emerging Trends and Future 

Directions. It is expected that the evaluation team will develop a complete interview 

assessment questionnaire in concert with the HPP management team. 
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Task 1: Technical Approach, Management Structure, Staffing, and 
Implementation 

1. HPP seeks to strengthen and institutionalize local capacities. 

– What have been the achievements to date? 

– What challenges has it faced? 

– Are efforts meeting the needs of stakeholders? 

2. Describe the current mix of HPP activities, including long-term technical assistance, short-

term technical assistance, training, organizational development, monitoring and evaluation, 

research, and communications. 

– Are these adequate to achieve the project’s objectives? 

– What other types of activities should be considered? 

3. Where there are HPP country offices, do you think the project management model of 

working with a local country director and a local team has been effective? Why or why not? 

– Has the composition of the local staff been adequate to implement HPP activities? 

– How would you rate the technical quality of the work? The management? 

– What, if any, have been the obstacles in hiring and retaining local staff with sufficient 

technical expertise? 

– What has been the relationship between Futures HQ and the local Futures country 

teams, and how has that affected project progress?  

4. How are Futures headquarters staff and regional consultants being used in the program 

implementation process? Is there sufficient headquarters staff with appropriate technical 

expertise? 

– What have they contributed (for example, in terms of technical quality, timeliness, 

engaging with local partners)? 

– How could they be used more strategically? 

5. Have HPP consortium organizations been adequately involved in the implementation and 

decision-making process? 

Task 2: Client Satisfaction 

1. How efficient and effective have Futures, partners, and the USAID management team been 

in their respective roles? 

2. What do you expect HPP to provide in terms of country-level improvements and capacity 

building for policy, advocacy, financing, governance, and gender? 

– What have been outstanding successes to date? 

– Where have there been significant shortcomings or failures? 

–  What lessons have been learned? 
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3. What do you expect from HPP in terms of global leadership, knowledge building and 

collaboration? 

– What are the global leadership strengths to date? 

– What are the global leadership weaknesses or shortcomings, and how may these be 

improved? 

4. How would you rate HPP’s responsiveness to your Mission’s requests and program 

priorities? 

– What has been your experience accessing and receiving services from HPP? 

– How responsive and timely has the project staff been to needed adjustments? 

–  Has HPP completed work plans, activities, and reports in a timely manner? 

Task 3: Emerging Trends and Future Directions. 

1. If the project were starting anew, what would you change, both structurally and 

substantively? 

2. What existing gaps and future technical directions need to be addressed in the follow-on 

that are not currently being addressed within HPP? 

3. Are the structure and framework of the program and activities conducive to achieving the 

objectives and desired results? Why or why not? 

If you were the head of HPP/Futures or the USAID AOR, what would you change about this 

project? 

Process  

The evaluation team will have to propose an appropriate evaluation methodology, including 

sample sizes for both quantitative and qualitative data collection, tools, and steps for data 

collection and analysis, which will be reviewed and agreed by USAID before conducting the 

evaluation. 

The evaluation team will follow sound accounting procedures and be prudent in using the 

resources of the evaluation. The evaluation team will also follow a participatory and consultative 

approach ensuring close involvement of the Government, relevant program partners, and 

beneficiaries.  

The evaluation team will have home-based preparation for reviewing different documents and 

reports related to the program and developing the evaluation tools. The team will also have field 

work to collect relevant data/information through  

1. meetings and discussions with stakeholders and the representatives of the program partners 

and beneficiaries; and  

2. visiting program sites. 

Prior to the start of data collection, the evaluation team will develop and present, for USAID 

review and approval as part of the work plan, a data analysis plan that details but is not limited 

to how focus group interviews (if deemed appropriate for the evaluation) will be transcribed and 
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analyzed; what procedures will be used to analyze qualitative data from key informant and other 

stakeholder interviews; and how the evaluation will weigh and integrate qualitative data from 

these sources with project performing monitoring records to reach conclusions about the 

effectiveness and efficiency of the HPP projects and program. 

It is anticipated that the evaluation team would have completed preparation (literature review 

and development of evaluation tools) prior to the field mission. The team shall use the time 

during the field mission to collect and analyze data/information and consolidate main findings 

before conducting the debriefing meeting and final review workshop with stakeholders to 

present the preliminary results.  

The information collected will be analyzed by the evaluation team to identify correlations and 

determine the major issues. Data will be disaggregated, where possible, by gender to identify 

how program inputs are benefiting disadvantaged and advantaged groups.  

Interviews and Site Visits 

The evaluation team will conduct in-depth interviews and focus group discussions, at a minimum, 

with the following organizations/staff:  

 HPP consortium partners  

– Futures Group 

– PLAN International 

– Futures Institute 

 Partners in Population and Development Africa Regional Office (PPD ARO) 

– Population Reference Bureau (PRB) 

– Research Triangle Institute (RTI) 

– The White Ribbon Alliance for Safe Motherhood (WRA) 

 USAID Missions in countries with HPP field support 

– Afghanistan (special focus) 

– Caribbean Regional 

– Dominican Republic 

– Ethiopia 

– Guatemala (travel – case study)  

– India 

– Jordan 

– Kenya (travel – case study) 

– Malawi 

– Mozambique 



56 HEALTH POLICY PROJECT MID-TERM EVALUATION 

– Tanzania 

– West Africa 

 USAID Washington GH Bureau Offices (PRH, OHA) 

 Regional Bureaus (AFR, Asia and the Middle East, E&E, and LAC)  

 OAA and Mission contracting officers  

 USAID Washington HPP Management staff (PRH/PEC and OHA)  

 OGAC 

 HPP subaward and subcontract holders  

– African Men for Sexual Health and Rights (AMSHeR; West Africa & core activities) 

– Afghanistan Private Hospitals Association (Afghanistan)  

– Afghanistan Social Marketing Organization (Afghanistan) 

– NCPD (Kenya) 

– ISDM (Guatemala) 

– NIHFW (India) 

– PHE (Ethiopia) 

– Futures Group Global Outreach (multiple countries) 

 Subject matter experts, outside stakeholders, and other identified partners 

– Gates Foundation 

– UNFPA 

– FANTA II 

– IPPF  

Proposed provinces for the site visits are:  

 Guatemala City, Guatemala, and sites where NGO/civil society partners are working 

– Nairobi, Kenya, and sites where partners are working 

The team is expected to visit sites as outlined in the suggested schedule. 

The evaluation team may be accompanied by a staff member from USAID/[Washington, Kenya, 

or Guatemala], as appropriate, to observe interviews and field visits. A list of interviewees and 

key stakeholders will be provided by USAID prior to the assignment’s inception. 

VII. METHODOLOGY  

The primary methodologies for this performance evaluation will include: (1) document review 

and (2) in-depth key informant interviews. Focus group discussions, surveys, and direct 
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observation will be methodologies open for discussion at the PRH/OHA pre-evaluation 

meetings. The specific methodologies for each of the evaluation areas are identified and 

described below; however, where feasible, methods should be combined to address multiple 

questions at once.  

A select set of countries with moderate to high M&E and resource investment has been selected 

for in-country case study evaluation. These countries are Guatemala, Afghanistan, and Kenya 

(pending Mission agreement). The evaluation team will consult with and receive approval from 

the USAID management team as to the selection of additional countries for evaluation by 

remote means.  

PRH/OHA Pre-Assessment Meetings and All Staff Meeting  

The evaluation team will organize and hold a preliminary half-day team planning meeting 

(TPM) with the HPP/USAID Management Team to review and refine the assessment 

objectives and the proposed tasks comprising the scope of work. Prior to the meeting, the 

evaluation consultants will be expected to have read all background material. This meeting will 

allow USAID to present the team with the purpose, expectations, and agenda of the 

assignment. The meeting will be comprised of HPP/ USAID Management Team, HPP Futures 

Management, and Futures Partner Consortium representatives and will be used to further 

discuss the assessment and scope of work. 

In addition, the team will work with USAID to  

 Clarify team members’ roles and responsibilities;  

 Review and clarify assessment questions;  

 Review and finalize the assignment time line and share with USAID;  

 Agree on and prepare preliminary drafts of data collection methods, instruments, tools, 

guidelines, and analysis;  

 Review and clarify any logistical and administrative procedures for the assignment;  

 Establish a team atmosphere, share individual working styles, and agree on procedures for 

resolving differences of opinion;  

 Develop a preliminary draft outline of the team’s report;  

 Assign report-drafting responsibilities for the final report.  

The evaluation team will develop a detailed work-plan, tools, and timeline for approval by the 

USAID management team prior to commencement of the evaluation. Expected deliverables with 

associated due dates will also be agreed upon at the TPM. While the evaluation is underway, the 

evaluation team will also be responsible for periodically contacting the USAID management team 

to provide updates on progress and address any issues that may have come up. 

Data Collection  

The evaluation team will work collaboratively with the USAID management team to develop a 

detailed work-plan as well as a data collection strategy, including data collection instruments. 

The evaluation team will assume responsibility for developing the interview questionnaires 
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needed to fulfill Tasks 1-3 described in the scope of work. The data collection tools will be 

reviewed by the USAID management team prior to implementation to ensure their applicability.  

The evaluation team will conduct in-depth, qualitative interviews with key USAID staff, 

stakeholders, and partners in person when possible or if not by telephone. Information from 

Mission staff may be collected through in-person interviews in case study country visits as 

agreed upon by the USAID management team, and by telephone surveys.  

Key informants will be identified by USAID and Futures and will receive final approval by USAID. 

They will be drawn from but are not limited to the following:  

 USAID Missions in countries with HPP field support  

 USAID Washington GH Bureau Offices (PRH, OHA)  

 Regional Bureaus (AFR, Asia and the Middle East, E&E, and LAC)  

 OAA and Mission contracting officers  

 USAID Washington HPP Management staff (PRH/PEC and OHA)  

 HPP consortium partners  

 OGAC 

 HPP sub award and subcontract holders  

 Subject matter experts, outside stakeholders, and other identified partners.  

HPP Self-Assessment  

Prior to initiation of the evaluation, HPP will be asked to prepare and submit a self-assessment 

report to the HPP/USAID Management Team. The evaluation team will assume responsibility for 

developing the self-assessment guide. 

Data Analysis and Synthesis  

The evaluation team will need to review available documents and ensure that appropriate 

questionnaires are developed to obtain the needed information to complete Tasks 1–3. 

Information/data should be collected to provide sufficient detail to answer key questions and 

inform the design process for the follow-on agreement. Once the data collection process is 

complete, results will be carefully compiled and analyzed to identify significant findings and 

recommendations.  

Debriefing meetings with PRH/OHA/HIDN and HPP  

After submission of a draft report, the evaluation team will be responsible for organizing and 

holding a series of debriefing meetings in Washington to share the findings and 

recommendations.  

 An initial, smaller debrief for review and discussion of the draft report will be held with the 

USAID management team and key PEC representatives.  

 This will be followed by a broader debriefing for PRH and OHA.  
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 A separate debrief should also be planned for The Futures Group International/ HPP for 

those sections of the evaluation that are relevant to project performance.  

Based on comments to the draft report and input provided at debriefing meetings, a final report 

will then be completed and submitted to the USAID Management team. 

VIII. TEAM COMPOSITION, SKILLS AND LEVEL OF EFFORT (LOE)  

Team Composition  

A two- to three-member evaluation team is proposed; one of the members is to be designated 

as team leader. The evaluation team should have substantial demonstrated knowledge in health 

policy and advocacy; in international public health in the fields of family planning and HIV/AIDS; 

in USAID and PEPFAR policies, procedures, and procurement mechanisms, and in conducting 

project evaluations.  

Collectively, team members will need to have the following skills and experience:  

1. 10–12 years of experience in international public health, including the areas of family 

planning and HIV/AIDS. Additional experience in the areas of maternal health, child survival, 

and infectious disease would be beneficial.  

2. 7–10 years of experience in the area of international health policy, including family planning 

and HIV/AIDS in developing country settings.  

3. Expertise is required for several of the following technical areas:  

– Health policy development and implementation 

– Advocacy and capacity building for policy champions and civil society groups 

– Financing and resource allocation 

– Gender 

– Health equity 

– Data analysis and modeling and  

– Health systems 

4. Extensive experience with conducting evaluations, assessments, and questionnaire design.  

In addition each member should have the following skills and experience:  

 An advanced degree in public health, health policy, economics, or other relevant course  

of study.  

 Excellent English language skills, both written and oral.  

 Demonstrated knowledge of USAID policies, programs, and procedures.  

 Ability to effectively conduct interviews, in person or by phone.  

 Ability to interact and communicate effectively with a diverse set of professionals.  
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The team lead will have the required skills and will be responsible for organizing and carrying 

out the evaluation, communicating with the HPP/USAID management team, ensuring the quality 

of the questionnaire design and data collection process and writing, and editing the final 

assessment report, including a version to be shared publicly that does not include any 

procurement-sensitive information. 

Level of Effort  

An illustrative table of the LOE is found below.121Dates may be modified based on availability of 

consultants and key stakeholders, and amount of time needed for field work. 

Activity Team Leader 
Team 

Member 

Illustrative POP (depending 

on start date) 

Document review/ 5 days 5 days November 18– 21  

Draft workplan/Creation of 

instruments 
5 days 5 days November 25– December 2 

Half-day kick-off meeting 1 day 1 day November 21 

Remote data collection– Afghanistan  3 days 3 days December 3–5 

Data collection and travel– 

Guatemala 
7 days 7 days December 7–13 

Data collection and travel)– Kenya 8 days 8 days December 14–21 

Data analysis 5 days 5 days January 6–10  

Report writing 5 days 5 days January 13–17 

Debriefings in Washington/ 

Draft 1 due 
3 day 3 day January 21–23 

USAID responds with comments on 

draft 1 

n/a 
n/a 

January 24 

Team revises draft 2 1 day 1 day January 27 

USAID provides technical sign-off n/a n/a January 28 

Edit/format/508/print report n/a n/a January 29–February 18 

Assignment end   February 21 

Total LOE 42 42 November 11–February 21 

*A six-day work week is approved only for periods of international travel to accommodate travel/ 

work days. 

This amended SOW provides 11 (5 in the previous period, plus 6 in the extension) additional 

days of LOE per consultant for report writing and revision, 3 days to travel to DC for a second 

debriefing, and 1 to prepare an internal memo to USAID, for a total of 57 LOE days per 

consultant.  

(Please note: Five days of LOE were added to the consultants’ LOE, shifting costs from editing, 

formatting and printing the report during the assignment’s initial period of performance.)  

                                                 
1 LOE schedule amended February 12 to account for additional travel and schedule changes. 
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Revised Timeline: 

Team submits draft #2 4 days 4 days Feb 24 

USAID final Review Technical sign-

off by 2/27) 
  Feb 25 - 27 

Internal Debrief with USAID 3 days 3 days Dates TBD 

Draft Internal Memo 1 day 1 day March 20 

Edit/Format/508 2 days 2 days Feb 28 – March 20 

Submit final edited, formatted report n/a n/a March 21 

Additional LOE 10 days 10 days February 22– March 21 

* NOTE:  This assignment was initiated in late November 2013. At the kick-off meeting with USAID a 

methodology was agreed on that included:  document review, open-ended interviews and written 

questions to Futures Group (prime recipient of the project). As part of the open-ended interviews, 

respondents will be assured that their responses are private, yet typed notes from the in-depth 

interviews will kept by GHTech. Other options identified in the SOW were not taken.  

The LOE for the project was changed twice during the assignment. Once to cover the costs of the 

methodology used, and a second time, when the Global Health Technical Assistance Project was 

extended, to allow the consultants to finalize the report and provide briefings to USAID/W and the 

prime recipient. As a result, LOE for two consultants was raised from 42 to 57 days each, and the 

number of meetings in Washington DC (noted in LOE chart below) increased from 2 to 5.  

Deliverables to be provided to USAID on three (3) flash drive to provided Evaluation Program Manager:  

Guideline Questions for in-Depth Interviews, Questions for Futures Group; Answers from Futures 

Group; Power Point Presentations (one used with the project management team and Futures Group 

leaders, and a second used for a general GH audience); Final Report. As Interview notes will be 

provided in typed form to GHTech. Additionally, the project’s Agreement Officer’s Representative 

(AOR) will also receive a memorandum with information redacted from the Final Report. 

LOGISTICS  

GH Tech will be responsible for all international travel, consultant logistics, and assisting with in-

country consultant travel arrangements, as necessary. 

The USAID management team will provide overall direction to the evaluation team; identify key 

documents and key informants; and liaise with USAID Missions to ensure logistical support for 

field visits prior to the initiation of field work. The USAID management team shall be available to 

the team for consultations regarding sources and technical issues, before and during the 

evaluation process. 

The evaluation team will be responsible for scheduling and arranging all meetings and key 

informant interviews, as well as arranging overseas and in-country travel as necessary.  

DELIVERABLES AND PRODUCTS  

The team will prepare the following deliverables; all deliverables will require final approval by 

USAID/Washington. 

 Data sets. All data instruments, data sets, presentations, meeting notes, and final report for 

this evaluation will be presented to USAID on three (3) flash drives to the Evaluation 

Program Manager. All data on the flash drive will be in an unlocked, editable format.  
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 Final work plan and data collection instruments: The evaluation team will prepare a detailed 

work plan in response to SOW requirements and evaluation questions. The detailed work 

plan should identify the countries for site visits and individuals and stakeholders for in-depth 

interviews and should include each of the proposed data collection instruments (i.e., 

structured interview guides, surveys, observation forms, etc.). A draft of the detailed work 

plan and data collection instruments should be submitted to the USAID Management Team 

for input prior to finalization.  

 Draft report: This report should describe the findings from the technical evaluation as well as 

findings related to the big picture and overarching issues spanning both the Management 

Review and the evaluation. The report should separately and comprehensively address each 

of the objectives and questions listed in the SOW as well as the findings, interpretations, 

conclusions, and recommendations which should be clearly supported by the collected and 

analyzed data. Findings should be presented graphically where feasible and appropriate using 

graphs, tables, and charts. The final report should make recommendations for future action, 

including recommendations that may be relevant to the implementation of the second half of 

the existing project as well as for the redesign of future projects in technical and managerial 

aspects. The report should not exceed 40 pages in length (not including appendices, list of 

contacts, etc.). The final report should contain an executive summary, table of contents, 

main text including findings, conclusions, and recommendations. Annexes should include the 

Scope of Work, description of the methodology used, lists of individuals and organizations 

consulted, data collection instruments (questionnaires, discussion guides, etc.) and 

bibliography of documents reviewed. The executive summary should accurately represent 

the report as a whole and should not exceed two pages.  

 Final report: After receiving the draft version of the report, USAID will have 10 days to 

respond with one set of comments. The team will then have one week to revise the report 

and submit it to USAID. An electronic version of the edited, formatted, and 508-compliant 

final report should be submitted to the USAID Management Team along with 15 hard 

copies. The report will be released as a public document on the USAID Development 

Experience Clearinghouse (DEC) (http://dec.usaid.gov) in accordance with GH Tech Bridge 

contractual requirements. 

 Final debrief presentation: The final report is to be accompanied by a PowerPoint presentation 

that aims to debrief selected stakeholders of the results and recommendations stemming 

from the mid-term evaluation. A draft of the final presentation should be submitted to the 

USAID Management team prior to finalization. 

USAID Criteria to Ensure the Quality of the Evaluation Report  

The report shall follow USAID branding procedures. An acceptable report will meet the 

following requirements as per USAID policy (ref: the USAID Evaluation Policy):  

 The evaluation report should represent a thoughtful, well-researched, and well- organized 

effort to objectively evaluate what worked in the project, what did not, and why. 

 The evaluation report shall address all evaluation questions included in the SOW. 

http://dec.usaid.gov/
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 All modifications to the SOW, whether to technical requirements, evaluation questions, 

evaluation team composition, methodology, or timeline need to be agreed upon in writing 

by the AOR. 

 The evaluation methodology shall be explained in detail and all tools used in conducting the 

evaluation, such as questionnaires, checklists, and discussion guides will be included in an 

Annex in the final report. 

 Limitations to the evaluation shall be disclosed in the report, with particular attention to the 

limitations associated with the valuation methodology (selection bias, recall bias, 

unobservable differences between comparator groups, etc.) 

 Evaluation findings should be presented as analyzed facts, evidence, and data and not based 

on anecdotes, hearsay, or the compilation of people’s opinions. Findings should be specific, 

concise, and supported by strong quantitative or qualitative evidence. 

 Sources of information need to be properly identified and listed in an annex.  

 Recommendations need to be supported by a specific set of findings. 

 Recommendations should be action-oriented, practical and specific, with defined 

responsibility for the action. 

Reporting Guidelines  

The final report should be a comprehensive analytical evidence-based evaluation report: 

 Detail and describe results, effects, constraints, and lessons learned from HPP Futures 

partners and other stakeholder-supported activities. 

 Identify gaps in HPP control and pandemic preparedness and prevention, including 

programmatic, leadership, funding, and geographic gaps. 

 Review current USAID-funded programs’ goals and objectives and their applicability in the 

context of host government and other stakeholder objectives and activities, and the political 

context within the evaluated countries. 

 Evaluate level of coordination among USAID partners, host governments, and other 

stakeholders. 

 Evaluate level of sustainability/replication/adaptation of USAID-funded activities.  

 Provide recommendations and lessons learned on aspects related to factors that 

contributed to or hindered attainment of program objectives, sustainability of program 

results, innovation, and replication.  

The annexes to the report shall include: 

 The evaluation SOW 

 Any “statements of differences” regarding significant unresolved difference of opinion by 

funders, implementers, and members of the evaluation team 
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 All tools used in conducting the evaluation, such as questionnaires, checklists, survey 

instruments, and discussion guides 

 Sources of information, properly identified and listed 

 Disclosure of conflicts of interest forms for all evaluation team members, either attesting to 

a lack of conflict of interest or describing existing conflict of interest. 

Data Quality Standards  

To be useful for performance management and credible for reporting, USAID Mission/Offices 

and Missions should ensure that the performance data in the PMP for each DO meet five data 

quality standards (abbreviated VIPRT). When this is not the case, the known data limitations and 

plans to address them should be documented in the indicator reference sheet in the PMP. Note 

that the same data quality standards apply to quantitative and qualitative performance data.  

a) Validity. Data should clearly and adequately represent the intended result. While proxy data 

may be used, the DO team must consider how well the data measure the intended result. 

Another key issue is whether data reflect a bias such as interviewer bias, unrepresentative 

sampling, or transcription bias.  

b) Integrity. Data that are collected, analyzed, and reported should have established 

mechanisms in place to reduce the possibility that they are intentionally manipulated for political 

or personal reasons. Data integrity is at greatest risk of being compromised during data 

collection and analysis.  

c) Precision. Data should be sufficiently precise to present a fair picture of performance and 

enable management decision-making at the appropriate levels. One key issue is whether data are 

at an appropriate level of detail to inform management decisions. A second key issue is what 

margin of error (the amount of variation normally expected from a given data collection 

process) is acceptable given the management and resource decisions likely to be affected. In all 

cases, the margin of error should be less than the intended change, For example, if the margin of 

error is 10 percent and the data show a change of 5 percent, the USAID Mission/Office will have 

difficulty determining whether the change can be attributed to USAID activity or is a function of 

lack of precision in the data collection and tabulation process. USAID Missions/Offices should be 

aware that improving the precision of data often has time and financial resource implications.  

d) Reliability. Data should reflect stable and consistent data collection processes and analysis 

methods over time. The key issue is whether different analysts would come to the same 

conclusions if the data collection and analysis processes were repeated. USAID Missions/Offices 

should be confident that progress toward performance targets reflects real changes rather than 

variations in data collection methods. When data collection and analysis methods change, the 

PMP should be updated.  

e) Timeliness. Data should be timely enough to influence management decision-making at the 

appropriate levels. One key issue is whether the data are available frequently enough to 

influence the appropriate level of management decisions. A second key issue is whether data are 

current enough when they become available.  

For further discussion, see USAID Information Quality Guidelines and related material on the 

Information Quality Act in ADS 578 and at http://www.usaid.gov/about_usaid/.  



 

HEALTH POLICY PROJECT MID-TERM EVALUATION 65 

RELATIONSHIPS AND RESPONSIBILITIES  

This evaluation will be a participatory external review, in the sense that the GH Tech evaluation 

team will work collaboratively with the USAID management team throughout the duration of 

the evaluation.  

The evaluation team will consult with the USAID management team regarding the methodology, 

approach, and data collection instruments but will be primarily responsible for data collection, 

analysis, and report writing.  

GH Tech will coordinate and manage the evaluation team and will undertake the following 

specific responsibilities throughout the assignment: 

 Recruit and hire the evaluation team. 

 Make logistical arrangements for the consultants, including travel and transportation, 

country travel clearance, lodging, and communications.  

USAID will provide overall technical leadership and direction for the evaluation team 

throughout the assignment and will provide assistance with the following tasks: 

Before Field Work  

 SOW. Respond to queries about the SOW and/or the assignment at large.  

 Consultant Conflict of Interest (COI). To avoid conflicts of interest or the appearance of a COI, 

review previous employers listed on the CVs for proposed consultants and provide 

additional information regarding potential COI with the project contractors 

evaluated/assessed and information regarding their affiliates.  

 Documents. Identify and prioritize background materials for the consultants and provide 

them to GH Tech, preferably in electronic form, at least one week prior to the inception of 

the assignment. 

 Communication. A communication strategy will be developed jointly by USAID and the 

evaluation team so that the parties who are contacted by the consultants hear a similar 

introduction and receive the same information about HPP before interviews begin.  

 Local Consultants. Assist with identification of potential local consultants, including contact 

information.  

 Site Visit Preparations. Provide a list of site visit locations, key contacts, and suggested length 

of visit for use in planning in-country travel and accurate estimation of country travel line 

item costs. USAID will facilitate interviews by alerting interviewees about the evaluation and 

by providing contact information to the team.  

 Report Assistance. Work with the consultants to produce a final report; this version of the 

report will only be distributed within USAID. GH Tech will also work with the consultants 

to produce a second version of the report that does not include procurement-sensitive 

information.  

 Lodgings and Travel. Provide guidance on recommended secure hotels and methods of in-

country travel (i.e., car rental companies and other means of transportation). Be responsible 
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for approving travel and approving selection of key informants and assist with setting up 

interviews and meetings as needed.  

During Field Work  

 Mission Point of Contact. Throughout the in-country work, ensure constant availability of the 

point of contact person and provide technical leadership and direction for the team’s work.  

 Meeting Space. Provide guidance on the team’s selection of a meeting space for interviews 

and/or focus group discussions (i.e., USAID space if available, or other known office/hotel 

meeting space).  

 Meeting Arrangements. Approve the selection of key informants and assist the team in 

arranging and coordinating interviews and meetings with stakeholders. 

 Facilitate Contact with Implementing Partners. Introduce the evaluation team to implementing 

partners and other stakeholders, and where applicable and appropriate prepare and send 

out an introduction letter for team’s arrival and anticipated meetings. 

After Field Work  

 Timely Reviews. Provide timely review of draft/final reports and approval of deliverables.  

CONTACT PERSONS  

Linda Cahaelen (Primary POC) 

Health Development Officer, HPP AOR 

USAID/Washington 

Bureau of Global Health, Office of Population and Reproductive Health 

lcahaelen@usaid.gov 

202-712-4138 

Samantha Corey 

Program Analyst 

USAID/Washington 

Bureau of Global Health, Office of Population and Reproductive Health 

scorey@usaid.gov 

202-712-4078 

Sarah Clark 

HPP Project Director 

HPP/Futures in Washington 

sclark@futuresgroup.com 

202-775-9680 (general Futures number) 

Guatemala Mission: Yma Alfaro 

Health Project Management Specialist - HEO 

USAID Guatemala/HE Office 

yalfaro@usaid.gov 

2422 4225 
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Kenya Mission: Sheila Macharia 

Senior Health Program Manager 

USAID Kenya/Office of Population & Health (OPH) 

smacharia@usaid.gov 

+254-20-862-2234 

Afghanistan Mission: Daniel VerSchneider 

Health Development Officer 

USAID Afghanistan/OSSD 

DVerSchneider@state.gov 

IX. COST ESTIMATE  

GH Tech will provide a cost estimate for this activity.  

X. DOCUMENTS REVIEWED  

 Guidelines for Management Reviews and Project Evaluations, Bureau of Global Health, 2007 

 USAID Evaluation Policy, 2011 

 RFA Request for Applications 

 Project Proposal 

 Cooperative Agreement 

 HPP Management Review 

 Financial tracking documents and financial reports 

 Project Strategies  

 HPP KM Strategy 

 HPP Gender Strategy 

 HPP Evaluation Strategy 

 Project work plans (core and field) 

 Project Annual and Semiannual Reports 

 HPP Performance Management Plan (PMP) 

 SOWs for field-funded activities 

 Trip reports 

 Participant evaluations of trainings 

 Community of practice meeting notes/records 

 Capacity building and training curricula 

 Management review data (interview transcripts) and final report 
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 USG Global Health Initiative (GHI) Strategy 

 Country case studies, GHI/health strategies and frameworks (Guatemala, Afghanistan and 

Kenya) 

Additional project-related information and technical reports can be found at the USAID Health 

Policy Project website (http://www.healthpolicyproject.com/). 

 

 

 

 

 

http://www.healthpolicyproject.com/
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ANNEX II. PERSONS INTERVIEWED  

USAID MANAGEMENT TEAM  

Linda Cahaelen, AOR, Health Policy Project (HPP). GH/PRH/PEC 

Samantha Corey, HPP Program Analyst, GH/PRH/PEC 

Mai Hijazi, HIV Activity Manager, GH/OHA 

Britt Herstad, HIV Activity Manager, GH/OHA 

Emily Roseman, HIV Activity Manager, GH/OHA 

Debra Armbruster, MCH Technical Advisor, GH/HIDN/MCH 

HEALTH POLICY PROJECT HEADQUARTERS  

Suneeta Sharma, incoming Director 

Sarah Clark, outgoing Director 

Nancy McGirr, Senior Deputy Director 

Ron MacInnis, Deputy Director for HIV 

Carol Miller, Director for Field Support, Africa 

Tito Coleman, Director for Field Support, Latin America 

Nancy Yinger, Director M&E 

Karen Hardee, former Deputy Director for RH/FP 

Laura McPherson, former Director for Field Support 

Polly Mott, Focal person for Guatemala 

HPP CONSORTIUM MEMBERS  

Steven Forsythe, Futures Institute, Costing/Modeling 

Amy Sunseri, PLAN International (formerly CEDPA), Civil Society 

Sue Richedei, PLAN International (formerly CEDPA) 

Lalli Irani, Population Reference Bureau, M&E 

Taylor Williamson, Research Triangle Institute, Governance  

Mande Limbu, White Ribbon Alliance for Safe Motherhood (WRA), Maternal Health 

Patrick Mugira and Diana Nambatya, Partners in Population & Development-Africa Regional 

Office (PPD-ARO)  
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OTHER U.S. GOVERNMENT AND STAKEHOLDERS  

Ellen Starbird, Director, GH/PRH 

Carmen Tull, GH/PRH/SDI 

Jodi Charles, GH/OHS 

Temitayo Ifafore, GH/PR 

Marissa Leffler, GH/CAII 

Kristina Yarrow, USAID Asia Bureau 

Kaite Qutub, USAID Asia Bureau 

Liz Shoenecker, former GH/PRH/PEC Division Chief 

Tonia Potea, Senior Advisor for Key Populations, OGAC 

Nathan Heard, Health Analyst, Office of the Geographer, U.S. Dept. of State (OGAC embed) 

Andrew Mitchell, Advisor for Systems Strengthening and Human Resources, OGAC 

Amy Tsui, Gates Foundation, Advancing Family Planning 

Margot Fahnestock, Hewlett Foundation 

Helena Choi, Hewlett Foundation  

Dylis Mc Donald, Technical Director, Caribbean HIV/AIDS Alliance 

AFGHANISTAN  

Christina Lau, USAID Afghanistan, OSSD 

Mohammad Iqbal Roshani, USAID Afghanistan, OSSD 

Dr. Omarzaman Sayedi, Team Leader, HPP Afghanistan and FGGO lead 

Dr. Abdul Qadeer Qadeer, Director General, Policy, Planning and International Relations, MoPH 

Mohammad Saber Perdes, Acting Director for Health Economics and Financing Directorate, 

MoPH 

Dr. Sayed Mohammad Shafi Saadat, Director for Directorate of Private Sector  

Coordination, MoPH 

Mohammad Khan Zamani, Head of PPP Unit, MoPH 

Dr. Hamrah Khan, Director of Gender Directorate, MoPH 

Abdul Khaliq Zazai, CEO, Afghanistan National Medicine Services Organizations (ANMSO) 

Dr. Aziz Amir, President, Afghanistan Private Hospitals Association (APHA) 

Victoria Parsa, President, Afghanistan Midwifery Association (AMA) /Organization of Afghan 

Midwives (OAM) 

Mohammad Ebrahim Heidar, Executive Director, Afghanistan Social Marketing 
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GUATEMALA  

Erik Janowsky, Director, Health and Education Office, USAID Guatemala 

Yma Alfaro, Activity Manager for HPP, USAID Guatemala, OHE (Health) 

Juan Luis Cordova, Alternate Activity Manager for HPP, USAID Guatemala, OHE (Education) 

Herminia Reyes, Director, Health and Education Policy Project (HEPP), and FGGO lead 

Lorena Moreira, Director of Information Systems, HEPP 

Marisela de la Cruz , Senior Family Planning Advisor, HEPP 

Miriam Castaneda, Senior Advisor for Education, HEPP 

Marlyn Marin, Director for M&E, HEPP 

Suzette Higueros, Director of Operations, HEPP 

Susana Palma, Senior Associate for Policy, HEPP 

Dr. Brenda Campos, National Center for Epidemiology, Ministry of Public Health & Social 

Assistance (MoPH) 

Vinicio Varrentor, National Center for Epidemiology, MoPH 

Dr. Enrique Rodriguez,Advisor, MoPH 

Dr. Roberto Santiso, Senior Technical Advisor for Family Planning, MoPH 

Cynthia de Aguila, Minister of Education 

Alfredo Garcia, Administrative Vice Minister, Ministry of Education (MoE) 

Evia Hernandez, Planning Director, MoE 

Nidia De Vega, former Planning Director, MoE 

Julio Orellana, Deputy Director of Statistics, Planning Unit, MoE 

Esteban Francisco Andrino, Vice Minister for Policy, Ministry of Social Development (MIDES) 

Enrique Oregel, Planning and Evaluation Group, MIDES, 

with unit members Ramiro Nochez, Luis Alvarado, Evelyn Lopez Morales 

Dr. Mira Montenegro, Executive Secretary, Observatorio de Salud Reproductiva (OSAR) 

Consuelo Esquivel, Board Member, Red de Mujeres por la Construcción de la Paz (REMUPAZ) 

with nine representatives of member organizations representatives, and three youth volunteers 

Dr. Rebecca Guizar, Representative of Legal Petition for Health and Development of Women; 

Member, Commission on Contraceptive Security and Commission on Multisectoral Maternal 

Health 

Dr. Elsa Martinez, President, Guatemalan Association of Women Physicians); Member, 

Commission on Contraceptive Security and the Commission on Multisectoral Maternal Health 

Raquel Zelaya, Executive Secretary, National Campaign for Education  
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Belia Meneses, Legal Representative, Synergos 

Julio Zelaya, President and General Director, The Learning Group 

Mariano Sanchez, Mayor, Municipality of Concepcion Chiquirichapa, Quetzaltenango 

Noemi Recancoj, Coordinator, National Red for Indigenous Women for Health, Nutrition & 

Education (ALIANMISAR), Participant, National Council on Food Security led by the Vice 

President 

Mario Rodriguez, National Coordinator for Red for Men for the New Masculinity 

Field visit to Quetzaltenango included Q&As with 20 Red members at a training program on 

family planning  

KENYA  

Barbara Hughes, Director, Office of Population and Health (OPH), USAID Kenya 

Bedan Gichanga, Health Systems Management Specialist, OPH, USAID Kenya 

Maria Francisco, Chief Health Systems Strengthening, OPH, USAID Kenya 

Rene Berger, Chief HIV/AIDS, OPH, USAID Kenya 

Jerusha Karuthiru, RH/FP Specialist, OPH, USAID Kenya 

Stephen N. Muchiri, Director, HPP Kenya 

Aaron Kivuva Mulaki, Health Systems/Public Administration Advisor, HPP Kenya 

Robinson Kahothu, Senior Policy Advisor (Health Economics), HPP Kenya 

David Kuria Mbote, Senior Policy and Advocacy Advisor, HIV, HPP Kenya 

Thomas M. Maina, Senior Health Finance Advisor, HPP Kenya 

Daniel N. Mwai, Effectiveness & Efficiency (E2) Advisor, HPP Kenya 

Monica Wanjiru, Communications Advisor, HPP Kenya 

Dr. Ruth Kitetu, Lead Policy Reform Department, Policy and Planning Directorate (PPD), 

Ministry of Health (MOH) 

Elkana N. Ong’uti, Chief Economist, PPD, MOH with  

Geoffrey Kimani, Deputy Chief, PPD, MOH 

Terry Wastiri, Economist, PPD, MOH 

Torn Mirasi, Economist, PPD, MOH 

Dr. S.K. Sharif, Director for Public Health, MOH 

Regina Ombam, Head Strategy, National AIDS Council (NACC), MOH 

Dr. Irene Mukui, Lead Care and Treatment Component, National AIDS and STI Control 

Program (NASCOP), MOH 

Dr. G.N.V. Ramana, Lead Health Specialist, Africa Region, World Bank 
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Dr. Heide Richter-Airijokik, Principal Advisor, Deutsche Gesellschaft für Internationale 

Zusammenarbeit (GIZ).  

Dr. Joanne Ondera, Program Advisor, Healthcare Finance, GIZ 

OTHER USAID MISSIONS  

Petros Faltamo, USAID/Ethiopia 

Jennifer Knight-Johnson, USAID/Jamaica 

Veronica Chirwa, USAID/Malawi 

Susan Perez, USAID/West Africa Regional 

OTHER FUTURES GROUP GLOBAL OUTREACH LEADS (FGGO)  

Dr. Bhuphinder Aulakh, India 

Olive Mtema, Malawi 

Dauda Sulaiman, Nigeria 

Dr. Andriy Huk, Director and Senior Technical Advisor HPP, along with consultants Lena 

Truhan and Oleg Semeryk 
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ANNEX IV. GUIDELINE QUESTIONS FOR 

IN-DEPTH INTERVIEWS 

(38 questions) 

January 10, 2014 

Task 1 (18) 

1.1.1. Do the technical approaches used in the project—e.g., policy development, advocacy, 

finance, and governance—help achieve project objectives/Mission objectives? 

1.1.2. How has HPP strengthened and institutionalized local capacities?  

1.1.3. Is there an emphasis on individual or institutional capacity building?  

1.1.4. The use of modeling and tool kits appears to play a visible role in HPP. In what ways do 

you see these models and tool kits as an important part of capacity building?  

1.1.5. When the HPP Cooperative Agreement began, finance and health systems strengthening 

were not key areas of activity. What was the evolution of adding this work into the project?  

1.1.6. How does HPP coordinate with other donors at the global, regional, or county level? Are 

there examples of cofinancing? 

1.1.7. What were the major steps in project startup and who was involved? What were the 

challenges and how were they addressed?  

1.1.8. At the country level, after you complete an assessment, how do you determine which 

activities will be pursued? Are there standardized approaches? To what extent are approaches 

tailored to the local setting?  

1.2.1. How has the current staffing structure been helpful, or not, in project implementation?  

1.2.2. We understand that HPP is undergoing changes in key senior leadership of the project. 

Does Futures Group plan to maintain the current management structure, or do you envision 

any changes at this time? [now asked generally] 

1.2.3. Have HPP consortium organizations been adequately involved in the implementation and 

decision-making? What have been their strengths and weaknesses?  

1.2.4. What types of TA are most requested by Missions? By in-country partners?  

1.2.5. What is the mix of Futures headquarters staff and regional consultants for the project? Is 

this the right mix for meeting local capacity building? What is the quality of the consultants?  

1.2.6. How do you work and interface with the AOR (or Futures, or Mission staff)?  

1.2.7. Have you had pipeline issues with HPP?  

1.3.1. What is the breakdown of TA provided by U.S.-based experts vs. that provided by 

regional or country experts? What is the rationale used to make these choices? [not used—

turned into a written question] 
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1.3.2. What assistance approaches—e.g., country offices, short-term consultants, embedded 

staff, and mentors—do you find to be the most useful? What about XX makes it useful? 

1.3.3. How are assignment decisions for TA made? How are local country team members 

involved? How is the quality of the work of TA reviewed?  

Task 2 (13) 

2.1.1. What are HPP’s comparative advantages? 

2.1.2. How well is HPP meeting your needs? What have been important successes to date? 

Where have there been significant shortcomings? How did the project address shortcomings? 

2.1.3. Is the HPP project responsive to [your] requests and program priorities?  

2.1.4. Does HPP complete work plans, activities, and reports in a timely manner? Is HPP 

managed in a manner that facilitates work in the field?  

2.1.5. How is project implementation progressing? What project inputs are important for 

implementation and what has been the quality of these inputs? 

2.1.6. Has the project management model of working with local country directors and local 

teams been effective? Why or why not? 

2.1.7. Has the skill mix of the local staff been adequate to implement HPP activities? What, if 

any, have been the obstacles in hiring and retaining local staff with sufficient technical expertise? 

2.1.8. How do Futures HQ and the local HPP country teams work together and communicate?  

2.2.1. What is the strategy for use of core activities in the HPP project and under what 

circumstances are core activities initiated? Examples? What are the challenges in implementing 

core activities?  

2.2.2. Are there situations where core funds are used to fund field activities? How often does 

this happen? What is the rationale for this? 

2.2.3. How has HPP contributed to global leadership, knowledge building, and collaboration? 

What are the project’s global leadership strengths? Shortcomings? How might they be 

improved? 

2.3.1. How does the field-support mechanism serve Missions and Regional Bureaus for meeting 

in-country programming and technical needs? What are some of the benefits and challenges 

you’ve experienced in using this mechanism?  

2.3.2. Are there other options for accessing HPP or HPP-like services that could be better? 

Task 3 (7) 

3.1.1. What do you view as the important health policy priorities in the coming years?  

3.1.2. Is HPP addressing these priorities? What existing gaps and future technical directions need 

to be addressed that are not currently being addressed by HPP? In your experience how long 

does it take to address these key priorities?  
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3.2.1. Are the structure and framework of the program and activities conducive to achieving the 

objectives and desired results? Why or why not? 

3.2.2. What are some of the important design questions that should be addressed in future 

programs of this kind? 

3.3.1. What are emerging issues in health policy priorities in the coming year?  

3.3.2. What are current challenges in health policy, advocacy, finance, and governance?  

3.3.3. What are other emerging policy issues in health over the coming years?  
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ANNEX V. QUESTIONS FOR HPP SELF-

ASSESSMENT 

HPP Evaluation 

Questions for HPP Self-Assessment 

December 16, 2013  

1. What approaches does HPP use to strengthen and institutionalize local capacities of 

government and nongovernment entities? Which of these approaches have been the most 

effective and why? Please specify the type of capacities—as well as the level of government 

and/or type of organization. 

2. Has the project’s use and development of toolkits and models been effective in furthering 

the project’s goals? How are they used to address/approach the cross-cutting areas under 

HPP, as well as the four main focus areas (policy, financing, advocacy, and governance)?  

3. What are the key elements of country program startup (note: these can be listed) and on 

average how long does it take? What are some of the difficulties in startup? Are there 

solutions for these difficulties that could be instituted, and by whom?  

4. What are the challenges you find in starting and then implementing a core activity? How 

could some of these challenges be mitigated? 

5. In general, what have been the successes and challenges in working with the project 

management team in USAID/WASHINGTON and Mission teams?  

6. Is a cooperative agreement an appropriate mechanism for this kind of project? What 

mechanism changes would you suggest to improve project implementation? Is the broad 

scope of the project an advantage or a disadvantage, in the field and in core? 

7. Please describe the project’s reporting and management system. How do you find the 

matrix management system used by HPP headquarters— where people have a vertical line 

of reporting, but where they are involved with a number of activities managed outside their 

organizational unit— helps with project implementation? What are the downsides? Please 

provide the names of HPP management and technical staff working on each current core 

activity as well as country programs in Guatemala, Kenya, and Afghanistan.  

8. In the ever-changing global development realm (which is currently FP2020, AIDS-Free 

Generation, and Ending Preventable Maternal and Child Deaths), what do you feel are HPP’s 

comparative advantages, specifically in technical expertise?  

9. Please provide a breakout for 2013 by country showing the percentage of TA/LOE provided 

by headquarters staff, in-country staff and consultants, and others.  

10. Please provide pipeline information for each fiscal year: 1. Core funding received, 2. funding 

office, and 3. pipeline as of the end of that FY. Please provide the same information for each 

field support activity for each year: 1. FS funding received, 2. funding office/Mission, and 3. 

pipeline. Feel free to use an existing chart with this information if one is available.  
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11. Please briefly discuss future areas of work that you think should be addressed by USAID in 

both field and core work. What trends are you seeing in both FP/RH and HIV/AIDS? Should 

one of the current primary work areas…policy, advocacy, financing, governance…be given 

more focus than currently afforded? Less? What about the cross-cutting areas? Are there 

new areas that you would suggest USAID invest in? 

12. Is there anything else you would like to share with the evaluation team?  
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ANNEX VI. HPP TECHNICAL STAFF 

WORKING ON CURRENT CORE 

ACTIVITIES AND SELECTED FIELD 

PROGRAMS (LAST 6 MONTHS OF 2013) 

Copied from HPP Self-Assessment 2014, Table b (Q8) 

Core Activity 
Activity 

Manager 
Other US Staff 

Common Agenda Activities 

C1. Developing and Integrating Sustainable Capacity-

building Plans, Approaches, and Tools 
Nancy Yinger Anne Jorgensen 

C2. Advancing Policy and Advocacy Approaches for 

Vulnerable Populations, including Women and Girls, 

Poverty, Youth, and Other Factors Associated with 

Social Exclusion  

Rudolph Chandler 
Sarah Alkenbrack 

Suneeta Sharma 

C3. Measuring the Impact of Policy Interventions  Laili Irani Karen Hardee 

C4. Enhancing Sharing of Best Practices and 

Knowledge Management, including Collaboration 

with Knowledge for Health (K4H) and AIDS Support 

and Technical Assistance Resources (AIDSTAR)  

Beth Robinson 

Sarah McNabb 

Tom Fagan 

Pol Klein 

Cameron Hartofelis 

C5. Providing Technical Leadership on the Women, 

Girls, and Gender Equality (WGGE) Principle  
Jennifer Pendleton  

Beth Rottach 

Susan Settergren 

C6. Identifying “Next Generation Policy” 

Processes/Tools through Technical Coordination, 

Technical Assistance to Global and Regional Policy 

Networks, Consultation, and Evidence Building 

Dara Carr  

C7. Monitoring and Evaluation Support to HPP  Nancy Yinger 

Mona Steffen 

Rachel Kiesel 

Andrew Zapfel 

Laili Irani 

Dara Carr 

FP/RH-Specific Activities  

P1. Informing High-level Dialogue, Strengthening 

Leadership, and Sharing Best Practices for Promoting 

Family Planning in Africa  

Elizabeth Leahy 

Madsen 

Karen Hardee 

Nichole Zlatunich 

P2. Repositioning Family Planning in West Africa  Modibo Maiga Don Dickerson 

P3. Creating a Near-term Advocacy Platform for 

Family Planning with Near-term Economic Modeling  
Ellen Smith 

Aparna Jain 

Alexander Paxton 

Nancy Yinger 
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Core Activity 
Activity 

Manager 
Other US Staff 

P4. Providing Evidence to Meet the Contraceptive 

Supply Challenge (Reproductive Health Supplies 

Coalition) 

Margaret Reeves 

Elizabeth L-Madsen 

Karen Hardee 

Randolph Chandler 

Nichole Zlatunich 

Joni Waldron 

Rachel Kiesel 

Bethany O’Connor 

P5. Putting Integrated Health Action Plans into 

Practice at the Decentralized Level 
Taylor Williamson 

Karen Hardee 

Aparna Jain 

P6. Empowering Women Leaders for Country-led 

Development 
Sue Richiedei 

Amy Sunseri 

Anne Jorgensen 

Karen Hardee 

Nancy Tian 

Kate Mangino 

P7. Enhancing the Spectrum System of Models  Bob McKinnon 

Randolph Chandler 

Bill Winfrey 

John Stover 

Imelda Feranil 

P13. Demographic Dividend 
Elizabeth Leahy 

Madsen 

Scott Moreland 

Bernice Kuang 

P14. Support for Global Advocacy for Family Planning 

H2H  
Rudolph Chandler  

P15. Building Capacity for Evidence-based Advocacy 

to Promote Smart Integration of FP 
Kristen Savard 

Mande Limbu 

Lauren Bland 

Lisa Bowen 

R Angels (WRA) 

S Stanton (WRA) 

P17. Reducing Stigma and Increasing Adolescent 

Access to Contraception 
Laura Nyblade 

Aparna Jain 

Anne Jorgensen 

Laurette Cucuzza 

U Tatsia (PLAN) 

M Stockton (PLAN) 

P18. FP2020—Country Follow-up Jay Gribble 

Karen Hardee 

Margaret Reeves 

Mariela Rodriguez 

Suneeta Sharma 

P19. RAPIDWomen—PHE Scott Moreland Alexander Paxton 

P20. PAC Compendium Update Sara Pappa  Laili Irani 
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Core Activity 
Activity 

Manager 
Other US Staff 

P21. Food Nutrition Pop Model  Ellen Smith 

Phonda Smith 

Reshmi Naik 

Jill Hagey 

S Mehta (PRB) 

Jason Bremner 

P23. Rethinking CPR/TFR Relationship (NEW) Ellen Smith Bernice Kuang 

P24. Costed Implementation Plans (NEW) Nichole Zlatunich  

P25. Strengthening Accountability – CSOs (NEW) Erin McGinn 
Mariela Rogdriguez 

Kay Wilson 

P26. Strengthening Accountability – MOH (NEW) Taylor Williamson  

P27. FP Effort Scores (NEW) 

Ellen 

Smith/Bernice 

Kuang 

John Ross 

P28. HTSP Dissemination and Advocacy (NEW) Margaret Reeves  

MH-Specific Activities 

M1. Promotion of Respectful Care at Birth  Mande Limbu 
Lisa Bowen 

Ray Mitchell 

M2. Promotion of the Profession of Midwifery Mande Limbu 
Lisa Bowen 

Ray Mitchell 

HIV-Specific Activities 

H1. PFIP Policy Matrix Monitoring and Evaluation Nicole Judice 
Andrew Zapfel 

Ron MacInnis 

H2. Supporting the Rollout and Implementation of 

the Policy and Enabling Environment Components of 

the New PEPFAR IDU and MSM Guidance  

Kip Beardsley Ryan Olson 

H5. Enhancing Evidence, Capacity, and Tools to 

Reduce HIV-related S&D in Healthcare Settings 
Laura Nyblade Ryan Olson 

H6. Implementing Efficiency and Effectiveness Targets 

in Scale-up for HIV Programs: Identification of Best 

Practices and Country-level Pilot 

Arin Dutta 

Nicole Perales 

Ricardo Silva 

Annie Chen 

H7. Supporting Country-Led Initiatives to Strengthen 

HIS 
Anita Datar Priya Iyer 

H9. Support for What Works for Women and Girls  Sara Pappa  

H10. MSM Policy and Advocacy  Darrin Adams David Kuria Mbote 

H11. GBV Program Quality (NEW) 
Sarah Alkenbrack/ 

Susan Settergren 
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Core Activity 
Activity 

Manager 
Other US Staff 

H12. Country Ownership (NEW) Dara Carr 
Taylor Williamson 

Derek Brinkerhoff 

H13. PMTCT Costing (NEW) Sarah Alkenbrack  

H14. Peds Costing (NEW) Joni Waldron  

H15. VMMC Costing  Katherine Kripke  

H16. VMMC – Lesotho (NEW) Katherine Kripke  

H17. ICT Key Pops (NEW) Darrin Adams  

H18. GIS Mapping (NEW) Anita Datar 
Ron MacInnis 

Taryn Couture 
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Country Program CFP Other US Staff Local Technical Staff 

Afghanistan Megan Bishop Katie Sears 

Wu Zeng 

Joe Ichter 

Laili Irani 

Karen Hardee 

Beth Robinson 

Ken Morrison 

Rachel Kiesel 

Anne Jorgensen 

Amy Sunseri 

Xiaoping Tian 

Omarzaman Sayedi Mohammad 

Yousuf Jabarkhil 

Christine Kim 

Rahila Juya 

Heela Barakzai 

Hamrah Khan* 

Mohammad Shafi Sadaat* 

Khan Mohammad Zamani* 

Mohammad Jamshid Payam*  

Abdul Azim Musamem 

Mohammad Osman Fahim* 

Janaqa Shams Hashimi* 

Ahmad Reshad Osmani*  

Anosha Qiyamee* 

Mohammad Younus Zawoli*  

Shuhrat Munir*  

Sayed Mohammad Karim Alawi*  

Mir Najmuddin Hashimi*  

Ajmal Behzad*  

Mohammad Samim Soroush*  

Najibullah Naimi* 

Jan Ali Faizi* 

Enayatullah Modasser* 

Emal Masood* 

Sayed Sajid 

Khyber Khishki 

Mohammad Rasool 

Farhad Barai 

Mohammadullah Alishungi* 

Allah Dad Marufkhail 

Qiamuddin Sabawoon* 

Guatemala Polly Mott Mona Steffen 

Beth Robinson 

Justin Fugle 

Amy Sunseri 

 

Herminia Reyes 

Miriam Castañeda 

Marisela de la Cruz 

Lorena Moreira 

Susana Palma 

Marlyn Marin 

Juan Carlos Villatoro  

Edwin Canu  

Saul Gomez 

Orly Lam 

Edgar Mendez 

Sonia Son  

Yadira Coti 

Claudia Cucul 

Juana Lorenzo 
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Country Program CFP Other US Staff Local Technical Staff 

Silvia Maldonado 

Apolonia Pascual 

Nicolasa Puac 

Juan Carlos de Leon 

Lucas Esteban 

Marco Galvez 

Oliveri Garcia 

Humberto Gonzalez  

Gilda Rivera 

Telma Suchi 

Kenya Laura McPherson 

Nicole Judice 

Arin Dutta 

Beth Robinson 

Taylor Williamson 

Annie Chen 

Nicole Perales 

Jennifer Pendleton 

Nancy Yinger 

Derek Brinkerhoff 

Anne Jorgensen 

Stephen Muchiri 

Robinson Kuhuthu 

Monica Wanjiru 

Thomas Maina 

Tom Oneko 

Daniel Mwai 

Aaron Mulaki 

David Mbote 

Sandra Erickson 

Caroline Njoroge 

Employee is funded by HPP but seconded to the MOPH. 
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ANNEX VII: PARTNER INVOLVEMENT IN 

HPP ACTIVITIES (2013)122  

Partner FT Staff Part-time Activities 

Futures 

Institute 

Katherine Kripke 

 

R. Chandler 

S. Forsythe 

Biyi Adesinyi 

Bob McKinnon 

Peter Stegman 

Core: C2, P7, P14, H15, H16  

Field Programs: Botswana, Malawi, South 

Africa, Tanzania, Swaziland, Lesotho, 

Mozambique 

Plan 

International 

USA/ CEDPA 

Anne Jorgensen 

Amy Sunseri 

Sue Richedei 

Jason Fugle 

Xioaping Tian 

Core: C1, P6 

Field Programs: Afghanistan, Ethiopia, 

Guatemala, Kenya, Mozambique, AME 

Regional 

RTI 

International 

Laura Nyblade 

Taylor Williamson 

 

Derek Brinkerhoff 

½ staff person TBD 

Core: P5, P17, H3, H4, H5, P26 

Field Programs: Caribbean, DR, Kenya, 

Ghana 

PRB Laili Irani Rhonda Smith 

Jason Bremmer 

Reshma Naik 

Core: C3, C5, C7, P21  

Field Programs: Afghanistan, Jordan, 

Kenya 

WRA Mande Limbu Kristen Savard 

Lisa Bowen 

Betsy McCallon 

Core: M1, M2, P15 

Field Programs: Afghanistan 

PPD ARO  Dr. Jotham Musinguzi 

Patrick Mugirwa 

Diana Nambatya  

Core: P1 

 
 

  

                                                 
1 HPP Mid-term Self-assessment, pp. 20–21. 
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ANNEX VIII: CONFLICTS OF INTEREST 

Disclosure of Conflict of Interest for USAID/GH Consultants 
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For more information, please visit 

http://www.ghtechproject.com/resources 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

GH Tech Bridge IV Project 

1725 Eye Street NW, Suite 300 

Washington, DC 20006 

Phone: (202) 349-3900 

Fax: (202) 349-3915 

www.ghtechproject.com 
 

 


